

## TRIAGE ASSIGNMENTS

PROJECT REQUEST FORM								
PRF #	BLDG	Date Received	Requestor	Approved	Description	Assigned to	WO/PROJ	Date
911								
910								
909								
908								
907	153 Facilities and Services Quonset	15-Feb	S. Suhr	D. Stuart	Las Cruces, Bldg # 153 Facilities and Services FATE Warehouse HVAC	G. Martinez	16-026816	15-Feb
906	315 Walter Martinez Bldg.	15-Feb	D. Christmann	H. Sheski	Grants, Bldg. # 315 Walter Martinez Roof improvements	Alex Flores	2874	15-Feb
905	244 Gerald Thomas Hall	12-Feb	E. Crabb	J. Boren	Las Cruces, Bldg # 244 Gerald Thomas Hall Rm 275 office renovation	Space Planning	CR220066	15-Feb
904	Zone 2800	12-Feb	T. Dobson	T. Dobson	Las Cruces, Zone 2800 Football Practice Tower modifications	E. Espalin	16-026802	15-Feb
903	287 O'Donnell Hall	11-Feb	A. Velasco	A. Velasco	Las Cruces, Bldg # 287 O'Donnell Hall automatic door opener repair	R. Herrera	16-026578	11-Feb
902	391 Science Hall	11-Feb	A. Velasco	A. Velasco	Las Cruces, Bldg # 391 Science Hall ADA Accessibility for restroom	R. Herrera	16-026558	11-Feb
901	251 Natatorium	11-Feb	D. Harrell	D. Harrel	Las Cruces, Bldg # 251 Natatorium Bldg.Remodel Design Services	H. Frohnapfel	2873	11-Feb
900	551 Skeen Hall	11-Feb	D. Ebler	J. Libbin	Las Cruces, Bldg # 551 Skeen Hall Rm W151 Loading Dock Door replacement	S. Maintenance	CR219835	11-Feb
899	365 Speech Bldg	8-Feb	R. Avelar	B. Wood	Las Cruces, Bldg # 365 Speech Bldg Realspace desk and shelves	S. Maintenance	CR219494	8-Feb
898	Zone 2100 Heritage Farm	8-Feb	H. Watenpaugh	G. Haubold	Las Cruces, Zone 2100 Heritage Farm Phase I Walking Path	H. Watenpaugh	2872	8-Feb
897	396 Music	8-Feb	D. Harrell	D. Harrel	Las Cruces, Bldg # 396 Music Medium Voltage Upgrade	O. Vaught	2871	8-Feb
896	315 Walter Martinez Bldg.	2-Feb	Alex Flores	B. Abeyta	Grants, Bldg. 315 Walter Martinez Elevators ADA Update improvements	Alex Flores	2869	8-Feb
895	330 NMDA	28-Jan	Al. Flores	T. Dobson	Las Cruces, Bldg # 330 NMDA Wall assessment	H. Hubble	16-026172	8-Feb
894	391 Science Hall	28-Jan	J. Kroger	J. Brown	Las Cruces, Bldg # 391 Science Hall Rm 265 to 327 Water heater relocation	Space Planning	CR218731	8-Feb
893	391 Science Hall	28-Jan	M. Gynn	J. Brown	Las Cruces, Bldg # 391 Science Hall Rm 323 improvements	S. Maintenance	CR218729	4-Feb
892	187 Chemistry	28-Jan	K. Hubbard	J. Brown	Las Cruces, Bldg # 187 Chemistry Rm 325 Electric receptacle modification	Cancelled	16-025111	4-Feb
891	548 Light Hall	28-Jan	R. Hardy	S. Stochas	Carlsbad Main, Bldg # 548 Light Hall Rm 151, 158 Lab equipment replacement	H. Frohnapfel	16-025102	4-Feb
890	Zone 2000	26-Jan	T. Dobson Al. Flores	T. Dobson Al. Flores	Las Cruces, Zone 2000 Roof replacements	B. Abeyta	2858	4-Feb
889	Zone 2200	25-Jan	D. Bosch	N. Grijalba	Las Cruces, Zone 2200 Security Cameras	D. Harrell	16-024697	25-Jan
888	60 A Williams Annex	20-Jan	A. Labe	J. Brown	Las Cruces, Bldg # 60 A Williams Annex Rm 107C Classroom Remodel	O. Vaught	2856	21-Jan
887	338 Ed Services	18-Jan	N. Franco	J. Loera	Las Cruces, Bldg # 338 Ed Services Frames and pictures	N. Franco	2857	21-Jan
886	287 Corbett Center	18-Jan	J. Nevarez	K. Huddleston	Las Cruces, Bldg. 287 Corbett Center Chick Fil-A	Alex Flores	16-024389	21-Jan

## TRIAGE ASSIGNMENTS

885	McFie Circle Phase II		H. Frohnapfel	J. Loera	Las Cruces, McFie Circle Phase II Site development	H. Frohnapfel	2855	21-Jan
884	Zone 2000	14-Jan	L. Novak	S. Loring	Las Cruces, Zone 2000 Bldg. 157 Fabian Garcia LG Pond light pole	Electric Shop	217516	14-Jan
883	222 Warehouse	14-Jan	T. Dobson	T. Dobson	Las Cruces, Bldg. 222 Warehouse Fire safety upgrades	G. Martinez	16-023733	14-Jan
882	287 Corbett Center	14-Jan	J. Nevarez	K. Huddleston	Las Cruces, Bldg. 287 Corbett Taos Pizza oven replacement	Alex Flores	16-023730	14-Jan
881	<b>244 Gerald Thomas</b>	8-Jan	<b>E. Crabb</b>	<b>E. Crabb</b>	Las Cruces, Bldg. 244 Gerald Thomas Rm 237C window Kit	S. Maintenance	217154	11-Jan
880	403 B Seed Barn	8-Jan	M. Marsalis	S. Loring	Las Cruces, Bldg 403 B Seed Barn New Pole Barn	H. Hubble	16-023251	8-Jan
879	248 Regents Row	7-Jan	j. newcomer	A. Looney	Las Cruces, Bldg. 248 Solar Table Foundation	A. Looney	16-023083	7-Jan
878	244 Gerald Thomas	6-Jan	A. Velasco	A. Velasco	Las Cruces, Bldg 244 Gerald Thomas Office lighting modification	R. Herrera	16-023019	6-Jan
877	N163 Zeta Tau Alpha House	6-Jan	D. Dougherty	D. Dougherty	Las Cruces, Bldg Zeta Tau Alpha House Gas/Electrical Modifications	J. Padilla	16-023079	7-Jan
876	NMSU Golf Course	4-Jan	H. Watenpaugh	G Haubold	Las Cruces, NMSU Golf Course Study & Design	H. Watenpaugh	2850	4-Jan
875	552 Presley Askew Batting Cages	4-Jan	B. Green	M Moccia	Las Cruces, Bldg 552 Presley Askew Baseball Batting Cages	S. Maintenance	CR216938	7-Jan
874	412C Academic Research C	21-Dec	P. Roggow	D. Stuart	Las Cruces, Bldg #412C ARC Building C Suite 100 Cubicle Space Reconfiguration	O. Vaught	16-022133	21-Dec
873	172 Hadley Hall	21-Dec	B Harty	D. Stuart	Las Cruces, Bldg #172 Hadley Hall South Suite 100 Cubicle Space Reconfiguration	O. Vaught	16-022130	21-Dec
872	872 Young Hall	18-Dec	D. Gomez	J. Brown	Las Cruces, Bldg # 872 Young Hall Plumbing fixture removal	S. Maintenance	CR216239	21-Dec
871	184 Breland Hall	17-Dec	L. Lucero	J. Loera	Las Cruces, Bldg # 184 Breland Hall West side ADA access	R. Herrera	16-022124	21-Dec
870	<b>282 Stucky Hall</b>	<b>17-Dec</b>	<b>A. McConnell</b>	<b>V. Chaitanya</b>	<b>Las Cruces, Bldg # 282 Stucky Hall Office remodel</b>	<b>R. Herrera</b>	<b>16-022655</b>	<b>4-Jan</b>
869	388 South Campus Residential Office	16-Dec	G. Block	K. Huddleston	Las Cruces, Bldg # 388 South Campus Office remodel	H. Hubble	2849	17-Dec
868	285 Corbett Center	14-Dec	J. Nevarez	E. Quimtela	Las Cruces, Bldg # 285 Corbett Center Rotonda gate replacement	Alex Flores	16-021467	15-Dec
867	NMSU Campus	11-Dec	B. Jones	T. Dobson	Las Cruces, NMSU Campus Sam Steel drainage line upgrade	Alex Flores	16-021462	15-Dec
866	Parking Lot #21	11-Dec	S. Harvey	K. Huddleston	Las Cruces, Parking Lot #21 Rebuild parking lot	R. Tarazoff	2845	15-Dec
865	Parking Lot #2	11-Dec	S. Harvey	K. Huddleston	Las Cruces, Parking Lot #2 Rebuild parking lot	R. Tarazoff	2844	15-Dec
864	Parking Lot #22	11-Dec	S. Harvey	K. Huddleston	Las Cruces, Parking Lot #22 Crack and Surface seal	R. Tarazoff	2843	15-Dec
863	Parking Lot #15	11-Dec	S. Harvey	K. Huddleston	Las Cruces, Parking Lot #15 Crack and Surface seal	R. Tarazoff	2842	15-Dec
862	Parking Lot #16	11-Dec	S. Harvey	K. Huddleston	Las Cruces, Parking Lot #16 Crack and Surface seal	R. Tarazoff	2841	15-Dec
861	Parking Lot #73	11-Dec	S. Harvey	K. Huddleston	Las Cruces, Parking Lot #73 Crack and Surface seal	R. Tarazoff	2840	15-Dec
860	Cole Village Parking Lots H1-H19	11-Dec	S. Harvey	K. Huddleston	Las Cruces, Cole Village Parking Lots H1-H19 Rebuild Parking Lots	R. Tarazoff	2839	15-Dec
859	461 Zuhl Library	10-Dec	N. Lee	E. Titus	Las Cruces, Bldg # 461 Zuhl Library Video cameras	R. Herrera	16-021066	10-Dec

## TRIAGE ASSIGNMENTS

858	244 Gerald Thomas	4-Dec	T. Dobson	T. Dobson	Las Cruces, Bldg # 244 Gerald Thomas Carpet replacement	S. Maintenance	CR214825	7-Dec
857	161 Memorial Tower	6-Dec	H. Watenpaugh	G. Haubold	Las Cruces, Bldg #161 Memorial Tower door restoration	S. Maintenance	CR214892	7-Dec
856	471 VDM Aggie Express	3-Dec	G. Block	H. Quintela	Las Cruces, Bldg # 471 VDM Aggie Express Card swipe	Alex Flores	16-020432	3-Dec
855	388 Cervantes	3-Dec	G. Block	H. Quintela	Las Cruces, Bldg # 388 Cervantes Bldg Repairs	H.Hubble	2836	3-Dec
854	126 Computer Center	3-Dec	D. Bosch	N. Grijalba	Las Cruces, Bldg # 126 Computer Center Rm 139,140,141 Renovations	S. Maintenance	CR 214683	3-Dec
853	251 Natatorium	3-Dec	H. Watenpaugh	G. Haubold	Las Cruces, Bldg # 251 Natatorium Renovation -Donor-	J. Padilla	16-020411	3-Dec
852	30 Campus Police/ Ag Institute	9-Nov	G. Franks	A. Bowen	Las Cruces, Bldg # 30 Police Building Booking Rm Ceiling	E. Espalin	16-019235	19-Nov
851	Main Campus	13-Nov	D. Harrell	D. Harrell	Las Cruces, Main Campus A/E services for a DIMP and SHRIMP Plan development Proj# 2825 canceled	D. Harrell	16-019244	13-Nov
850	184 Breland	10-Nov	S. DeMar	C. Brown	Las Cruces, Bldg # 184 Breland Rm 185 Magnetic dry erase board	S. Maintenance	CR213296	13-Nov
849	606 Digital Media	10-Nov	T. Fierro	K. Brooks	Las Cruces, DACC Main Bldg # 606 Digital Media Enclosed area under stairwell	A. Looney	16-018732	13-Nov
848	262 Frenger Food Court	10-Nov	K. Huddleston	E. Quintela	Las Cruces, Bldg # 262 Frenger Food Court space # 111 renovation	Alex Flores	2827	13-Nov
847	244 Gerald Thomas Hall	10-Nov	E. Crabb	J. Libbin	Las Cruces, Bldg # 244 Gerald Thomas Hall ADA Restroom access	R. Herrera	16-018728	13-Nov
846	285 Corbett Center	11-Nov	O. Watkins	H. Quintela	Las Cruces, Bldg # 285 Corbett Center Star Planter remodel	S. Maintenance	CR213279	13-Nov
845	267 Fire Station	11-Nov	J. Carrillo	G. Haubold	Las Cruces, Bldg # 267 Fire Station whasing equipment	J. Padilla	16-018717	13-Nov
844	288 Guthrie	11-Nov	P. Serna	K. Brooks	Las Cruces, Bldg # 288 Guthrie Rm 301 Swing Lab upgrade	Electric Shop	CR213272	13-Nov
843	DACC Central Campus	11-Nov	K. Reddington	K. Brooks	Las Cruces, DACC Central Campus erosion control feasibility study	L. Lucero	2826	13-Nov
842	153 FATE Warehouse	5-Nov	S. Suhr	D. Madrid	Las Cruces, Bldg # 153 FATE Warehouse Electrical wiring	Electric Shop	212492	5-Nov
841	187 Chemistry	5-Nov	K. Hubbard	J. Brown	Las Cruces, Bldg # 187 Chemistry Office light estimate	Electric Shop	212725	5-Nov
840	84 Milton Hall	5-Nov	B. Franco	J. Brown	Las Cruces, Bldg # 84 Milton Hall Creative media access readers	A. Flores	16-018195	9-Nov
839	248 Regents Row	5-Nov	J. Roderick	A. Ryan	Las Cruces, Bldg # 248 Regents Row Rms B200 B101 B117 Offices move	Done	NA	5-Nov
838	338 Ed Services	30-Oct	A. Looney	G. Haubold	Las Cruces, Bldg # 338 Ed Services Frames and pictures adquisition set up for BOR	N. Franco	2817	5-Nov
837	Zone 2800	29-Oct	P.Garcia	K. Hansen	Las Cruces, Zone 2800 Landscape areas Wells st.	O. Vaught	16-016864	29-Oct
836	172 Hadley Hall	29-Oct	A. Pena	A. Pena	Las Cruces, Bldg # 172 Hadley Hall Rm 14 & 17 Panic button installation	Electric Shop	211647	29-Oct
835	588 Equine Center	29-Oct	T. Dobson	T. Dobson	Las Cruces, Bldg # 588 Equine Center Site improvements	H.Hubble	16-016853	29-Oct
834	394 C Genesis Center	29-Oct	P. Garcia	K. Hansen	Las Cruces, Bldg # 394 C Genesis Center Rm 186 Restroom modification	Structural Maintenance	211643	29-Oct
833	DACC Central Campus	26-Oct	K. Reddington	K. Brooks	Las Cruces, DACC Central Campus HVAC system assessment	J. Loera	2833	18-Nov
832	157 Fabian Garcia	26-Oct	A. Aranda	D. Thompson	Las Cruces, Bldg # 157 Fabian Garcia Irrigation gates assessment.	H. Hubble	16-016463	26-Oct
831	244 Gerald Thomas	26-Oct	J. Libbin	J. Libbin	Las Cruces, Bldg # 244 Gerald Thomas Rm 254-261 Carpet replacement	Structural Maintenance	211232	26-Oct

## TRIAGE ASSIGNMENTS

830	DACC East Mesa	20-Oct	L. Lucero	H. Loera	Las Cruces, DACC East Mesa Metal shade structure	L. Lucero	16-016290	26-Oct
829	285 Corbett Center	20-Oct	R. Bamford	N. Grijalva	Las Cruces, Bldg # 285 Corbett Center Pete's Place Card Swipes	A. Flores	16-016281	26-Oct
828	DACC Central Campus	19-Oct	K. Reddington	K. Brooks	Las Cruces, DACC Central EMC Bldg 369 Feasibility study	J. Loera	2816	19-Oct
827	DACC Central Campus	19-Oct	K. Reddington	K. Brooks	Las Cruces, DACC Central Campus Steam system removal .	J. Loera	2815	19-Oct
826	245 Tejada	16-Oct	J. Libbin	J. Libbin	Las Cruces, Bldg # 245 Tejada Hall Drinking Fountain	Mechanical	CR 210606	19-Oct
825	Zone 2000	16-Oct	Dale Harrell	Dale Harrel	Zone 2000, Las Tortugas Arrollo IES	E. Espalin	2814	19-Oct
824	403 B Seed Barn	16-Oct	M. Marsalis	S. Loring	Las Cruces, Bldg # 403 B LLASC Seed Barn	H. Hubble	2813	19-Oct
823	386 Business Complex	15-Oct	Y. Mendoza	K. Brook	Las Cruces, Bldg # 386 Business Complex R245 Security	Structural Maintenance	210341	15-Oct
822	Zone 2800	13-Oct	R. Jones	T. Dobson	Las Cruces, Zone 2800 Sisbarro Walking Park Infrastructure	L. Lucero	2809	15-Oct
821	DACC Central Campus	13-Oct	Kathy Reddington	K. Brooks	Las Cruces, DACC Central Campus Restroom Renovation R72+R74	L. Lucero	2812	15-Oct
820	461 Zuhl Library	12-Oct	N. Lee	E. Titus	Las Cruces, Bldg #61 Zuhl Library R128 Lactation Rm	K.Tufts	2808	12-Oct
819	284 Pan-American Center	12-Oct	S. Breckner	E. Quintela	Las Cruces, Bldg # 284 Pan-American Center Repair water infiltration	Structural Maintenance	2807	12-Oct
818	388 South Campus Residential Office	2-Oct	G. Block	E. Quintela	Las Cruces, Bldg # 388 South Campus Office remodel	S. Montes/ K. Tufts	16-014268	5-Oct
817	590 Health & Social Services	1-Oct	A. Velasco	A. Velasco	Las Cruces, Bldg # 590 Health & Social Services Office ADA accommodation	R. Herrera	2804	1-Oct
816	284 Pan American	29-Sep	S. Breckner	M. Moccia	Las Cruces, Bldg #284 Men's Basketball Shower Area Reno	A. Looney/Elect Shop	2803	10/1/2015
815	Zone 2900	30-Sep	Dale Harrell	Dale Harrel	Las Cruces, Zone 2900 El Paso Utility Corridor	Dale/Jon	ON HOLD	10/1/2015
814	126 Computer Center	30-Sep	D. Bosch	N. Grijalva	Las Cruces, Bldg #126 Computer Center Rm 139,140, 141 Wall removal WO 16-014063 cancelled	Structural Maintenance/SP	CR209944	2-Oct
813	315Q Martinez Hall	28-Sep	D. Christmann	F. Casados	Grants, Bldg # 315Q Martinez Hall Project Improvements	A. Flores	2801	28-Sep
812	188 Gardiner Hall	24-Sep	L. Gonzalez	J. Brown	Las Cruces, Bldg # 188 Gardiner Hall Rm 261 363 Doors removal.	J. Padilla	16-013211	25-Sep
811	225 Astronomy Bldg.	24-Sep	T. Dobson	T. Dobson	Las Cruces, Bldg # 225 Astronomy Bldg. Air handling unit replacement	R. Herrera	2800	25-Sep
810	2500 Well #17	24-Sep	R Lucero	P.Chavez	341 DACC Central Cacmpus	D. Harrell	2799	25-Sep
809	36 Nason House	21-Sep	G. Walke	G. Haubold	Las Cruces, Bldg # 36 Nason House Bldg Upgrade Study	E. Espalin	16-012398	21-Sep
808	86 Businesscomplex	21-Sep	N. Lee	E. Titus	Las Cruces, Bldg # 461 Zuhl Library ADA door modification	R. Herrera	2796	21-Sep
807	461 Zuhl Library	17-Sep	N. Lee	E. Titus	Las Cruces, Bldg # 461 Zuhl Library Programming Study	J. Loera	2794	15-Sep
806	461 Zuhl Library	17-Sep	N. Lee	E. Titus	Las Cruces, Bldg # 461 Zuhl Library R127 or R128 Lactation Rm	K. Tufts	16-013214	25-Sep
805	590 Health and Social Services	15-Sep	A. Velazco	A. Velazco	Las Cruces, Bldg # 590 Health and Social Services ADA Accommodation Rm 139	R. Herrera	2793	15-Sep
804	Zone 2800	17-Sep	M. Moccia	M. Moccia	Las Cruces, Bldg # Zone 2800 Practice field Tower	D. Harrell	16-012148	15-Sep
803	DACC EMC	14-Sep	K. Reddington	K. Brooks	Las Cruces, DACC EMC Equipment storage	L. Lucero	16-012142	15-Sep
802	Zone 2100	10-Sep	K. Mason	J. Libbin	Las Cruces, Zone # 2100 Power pedestal	Electric Shop	207243	14-Sep

## TRIAGE ASSIGNMENTS

801	287 O'Donnell Hall	10-Sep	J. Villa	E. Vazquez	Las Cruces, Bldg # 287 O'Donnell Hall Table canopies	Structural Maintenance	207239	14-Sep
800	222 Warehouse	10-Sep	D. Bosch	N. Grijalva	Las Cruces, Bldg # 222 Warehouse MDF room L100	H. Hubble	16-011664	14-Sep
799	330 NMDA	10-Sep	J. Wester	A. Parra	Las Cruces, Bldg # 330 NMDA Rm A102 Fire suppression	H. Hubble	2792	14-Sep
798	552 Presley Askew Baseball stadium	10-Sep	E. Espalin	J. Loera	Las Cruces, Bldg # 552 Presley Askew synthetic turf	E. Espalin	2790 set by AD	14-Sep
797	Zone 2800	30-Aug	H. Watenpough		Las Cruces, Zone 2800 Electrical infrastructure work	H. Watenpough	2788	3-Sep
796	126 Computer Center	30-Aug	D. Bosch	N. Grijalva	Las Cruces, Bldg # 126 Computer Center Office remodel	Structural Maintenance	205929	30-Aug
795	293A NMSU Carlsbad Main	30-Aug	B. Gratton	B. Gratton	Carlsbad Main, Bldg # 293 A Computer Bldg Renovations+Boiler replacement	H. Frohnafel	To Be added to # 788 budget will be increased to 160000	
794	330 NMDA	30-Aug	G. Walke	G. Haubold	Albuquerque and Portales, Bldg # 330 Feasibility Study	H. Hubble	2787	30-Aug
793	256 PSL Antenna Range	30-Aug	K. Tarkington	G. Haubold	Las Cruces, Bldg # 256 PSL Antenna Range Office Remodel	H. Hubble	16-008768	30-Aug
792	636 East Mesa Court Yard	30-Aug	K. Reddington	K. Brooks	Las Cruces, Bldg # 636 East Mesa Court Yard- Shade Structure	L. Lucero	2786	30-Aug
791	269 Central Utility Plant	21-Aug	P. Chavez	P. Chavez	Las Cruces, Bldg # 269 Central Utility Plant Chiller #3 Gantry Installation	L. Lucero	2776	21-Aug
790	Carlsbad	24-Aug	B. Gratton	B. Gratton	Carlsbad Main, Courtyard 293 A Access modifications	H. Frohnafel	2780	21-Aug
<del>789</del>	<del>Carlsbad</del>	<del>24-Aug</del>	<del>B. Gratton</del>	<del>B. Gratton</del>	<del>Carlsbad, Computer Bldg. Rm 314 High density storage addition.</del>	<del>CANCELED</del>		
788	Carlsbad	24-Aug	B. Gratton	B. Gratton	Carlsbad Main, Boiler replacement and IT Renovation	H. Frohnafel	2779	21-Aug
787	321 251 Activity Center	20-Aug	G. Walke	G. Haubold	Las Cruces, Bldg # 321 & 251 Activity Center and Aquatic Center Renovation	R. Tarazoff	16-007335	20-Aug
786	412 A Academic Research Bldg A	20-Aug	C. Stamm	D. Madrid	Las Cruces, Bldg # 412 A Academic Research Bldg A Rm 103 Kitchen cabinet modification	Structural Maintenance	204450	20-Aug
785	244 Gerald Thomas	17-Aug	B. Stanley	J. Libbin	Las Cruces, Bldg # 244 Gerald Thomas Suite # 237 Renovations	O. Vaught	16-007768	24-Aug
784	551 Skeen Hall	17-Aug	J. Beacham	D. Thomason	Las Cruces, Bldg # 551 Skeen Hall Rm W161F W163D Bldg. Renovations	Mech. Shop	203810	17-Aug
783	342 Memorial Stadium	17-Aug	S. Breckner	S. Breckner	Las Cruces, Bldg # 342 Memorial Stadium Will Call booth power source	Electric Shop	203805	17-Aug
782	394 B Genesis Center B	13-Aug	W. Savage	K. Hansen	Las Cruces, Bldg # 394 B Genesis Center B Rm 109 Flooring installation	Structural Maintenance	202724	14-Aug
781	08 Arrowhead Park Medical Acad	13-Aug	K. Andrews	M. Provance	Las Cruces, Bldg # 08 Arrowhead Park Medical wayfinding Bldg sign	Sign Shop	202721	14-Aug
780	287 O'Donnell Hall	12-Aug	J. Villa	D. Pope-Davis	Las Cruces, Bldg # 287 O'Donnell Hall Move electronic lock rm 207 to 200D	Electric Shop	202720	14-Aug
779	262 Frenger Food Court	10-Aug	K. Huddleston	E. Quintela	Las Cruces, Bldg # 262 Frenger Food Court space # 111 remodel	Alex Flores	16-005596	14-Aug
778	596 Stan Fulton Center	10-Aug	J. Hall	J. Hall	Las Cruces, Bldg # 596 Stan Fulton Center Rm 147 TV bracket installation	Structural Maintenance	202718	14-Aug
777	342 Memorial Stadium	10-Aug	M. Moccia	M. Moccia	Las Cruces, Bldg # 342 Memorial Stadium Bleachers relocation	Structural Maintenance	202717	14-Aug
776	342 Aggie Memorial Stadium	30-Jun	S. Breckner	S. Breckner	Las Cruces, Bldg 342 Stadium Fence BE 16-001354	R. Tarazoff	2771	2-Jul
775	245 Tejada Bldg	3-Aug	O. Vaught	E. Espalin	Las Cruces, Bldg # 245 Tejada Bldg Rm 102 Kitchen equipment for Rm 102 Remodel	O. Vaught	2772	3-Aug
774	Zone 2800	30-Jul	R. Tarazoff	E. Espalin	Las Cruces, Zone 2800- Storme Water Lift station pit pump installation	R. Tarazoff	2752	30-Jul

## TRIAGE ASSIGNMENTS

773	30 Campus Police/ Ag Institute	30-Jul	D. Bosch	N. Grijalva	Las Cruces, Bldg # 30 Campus Police/ Ag Institute Conduit pass estimate	H. Hubble	16-003502	30-Jul
772	<del>263 Physical Science</del> 631 Center for the Arts	30-Jul	D. Kaczmarek	G. Haubold	Las Cruces, Bldg # 263 Physical Science remote monitoring equipment P#2768 Cancelled Corrected 204845	Electric Shop	202715	30-Jul
771	260 Monagle Hall	30-Jul	E. Espalin		Las Cruces, Bldg # 260 Monagle Hall Building demolition	J. Padilla	2767	30-Jul
770	267 Fire Station	30-Jul	D. Bosch	N. Grijalva	Las Cruces, Bldg # 267 Fire Station Conduits Installation	H. Hubble	16-003500	30-Jul
769	284 Pan American Center	28-Jul	D. Parten	E. Quintela	LAS CRUCES, BLDG # 284 PAN AMERICAN CENTER WATER DAMAGE REPAIRS	A. Looney	16-003496	30-Jul
768	284 Pan American Center	28-Jul	E. Quintela	E. Quintela	Las Cruces, Bldg # 284 Pan American Center ATM installation	A. Looney	16-003495	30-Jul
767	184 Breland Hall	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 184 Breland Hall Capital Improvements Dean's Suite Phase I	L. Lucero	2766	30-Jul
766	276 Walden Hall	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 276 Walden Hall ADA Improvements	J. Padilla	2765	30-Jul
765	288 Guthrie Hall	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 288 Guthrie Hall 2nd and 3rd Floor Rest rooms renovation	N. Franco	2720	30-Jul
764	Well 11	28-Jul	J. Loera	J. Loera	Las Cruces, Well 11 Redrill	L. Garcia	2764	30-Jul
763	391 Computer Center	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 391 Center Intergen System repair	H. Watenpugh	2763	30-Jul
762	CANCELLED	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # CANCELLED	CANCELLED		30-Jul
761	368 Knox Hall 288 Guthrie Hall	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 288 Guthrie Hall Rm103 & 368 Knox Hall Rm142 Classroom Remodel	R. Tarazoff	2762	30-Jul
760	270 Cole Village	28-Jul	G. Block	E. Quintela	270 Cole Village E. Espalin 16-001353 Resubmit? CANCELLED			30-Jul
759	389 Music Hall 276 Walden Hall	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 389 Music Hall & 276 Walden Hall Circuits replacement	J. Padilla	2761	30-Jul
758	244 Gerald Thomas	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 244 G Thomas Fume Hoods upgrade	H. Hubble	2759	30-Jul
757	Zone 2000	28-Jul	J. Loera	J. Loera	Las Cruces, Zone 2000 ADA	R. Herrera	2758	30-Jul
756	278 Branson 187 Chemistry	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 278 Branson & 187 Chemistry Elevator Jack RR	J. Padilla	2757	30-Jul
755	Additional Bldgs.	28-Jul	J. Loera	J. Loera	Las Cruces, Master Plan Phase II	J. Padilla	2756	30-Jul
754	187 Chemistry 244 Gerald Thomas	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 187 Chemistry & 244 G Thomas FP Recommendations Phase II	J. Padilla	2755	30-Jul
753	Tunnel Phase II	28-Jul	J. Loera	J. Loera	Las Cruces, Tunnel repairs Phase II	R. Herrera	2754	30-Jul
752	363 EC1	28-Jul	J. Loera	J. Loera	Las Cruces, Bldg # 363 EC1 Stucco Delamination and Paint	J. Padilla	2753	30-Jul
751	Zone 200	28-Jul	G. Walke	G. Haubold	Las Cruces, Zone 200 Gateway signage	O. Vaught	16-003465	30-Jul
750	591 DACC East Mesa	23-Jul	L. Lucero	J. Loera	Las Cruces, Bldg # 591 DACC East Mesa Campus Monumental Sign	L. Lucero	16-002713	23-Jul
749	394 B Genesis Center	23-Jul	W. Savage	K. Hansen	Las Cruces, Bldg # 394 B Genesis Center Room 108 Office improvements	L. Garcia	16-002712	23-Jul
748	08 Arrowhead Park Medical Acad	16-Jul	K. Andrews	M. Provance	Las Cruces, Bldg # 08 Arrowhead Park Medical Acad-New Bldg sign	S. Molina/S.M.	16-001979	16-Jul
747	267 Fire Dept.	10-Jul	J. Carrillo	G. Haubold	Las Cruces, Bldg # 267 Fire Dept. Roof replacement	J. Padilla	16-001894	15-Jul
746	551 Skeen Hall	9-Jul	Jackie Beacham	J. Libbin	Las Cruces, Bldg # 551 Skeen Hall Plumbing Alteration	L. Garcia	16-001893	15-Jul

## TRIAGE ASSIGNMENTS

745	DACC Work Force Center	10-Jul	K. Reddington	K. Brooks	Las Cruces, DACC Bldg #476 Renovation	L. Lucero	2741	15-Jul
744	341 DACC Main Bldg	10-Jul	K. Reddington	K. Brooks	Las Cruces, DACC Main Bldg # 341 Renovation	L. Lucero	2740	15-Jul
743	Gadsden Campus	10-Jul	K. Reddington	K. Brooks	Gadsden Campus, New Construction Gadsden Facility Program	L. Lucero	2739	15-Jul
742	342 Aggie Memorial Stadium	30-Jun	S. Breckner	S. Breckner	Las Cruces, Bldg 342 Stadium Fence	R. Tarazoff	16-001354	2-Jul
741	270 Cole Village	30-Jun	G. Block	E. Quintela	270 Cole Village	E. Espalin	16-001353	2-Jul
740	184 Breeland Hall	30-Jun	L. Lucero	J. Loera	Las Cruces, Bldg # 184 Breeland Hall Room 163 Dean's office renovation	L. Lucero	2721	30-Jun
739	NMSU Grants	30-Jun	E. Espalin	E. Espalin	NMSU Grants Design reconstruction Drainage improvements Parking Lot Phase III	Alex Flores	2719	30-Jun
738	288 Guthrie Hall	30-Jun	J. Loera	J. Loera	Las Cruces, Bldg # 288 Guthrie Hall 2nd and 3rd Floor Rest rooms renovation	N. Franco	2720	30-Jun
737	363 Engineering Complex I	29-Jun	E. Espalin	E. Espalin	Las Cruces, Bldg # 363 Engineering Complex I- Stucco Repair	J. Padilla	2726	30-Jun
736	350 Alcalde	29-Jun	E. Espalin	E. Espalin	Las Cruces, Bldg # 350 Alcalde College of Agriculture-Research Center	J. Loera	2725	30-Jun
735	292 Student Union Bldg	29-Jun	E. Espalin	E. Espalin	Alamogordo, Bldg # 292 Student Union Restroom renovations	O.Vaught	2724	30-Jun
734	341 Main Bldg	29-Jun	E. Espalin	E. Espalin	DACC, Main Bldg # 341, Re roof	L. Lucero	2723	30-Jun
733	NMSU Grants	29-Jun	E. Espalin	E. Espalin	NMSU Grants, Infrastructure improvement	Alex Flores	2722	30-Jun
732	342 Stadium Locker Room	25-Jun	H. Watenpugh	E. Espalin	Las Cruces, Bldg 342 Stadium Locker Room 107 & 108 renovation	H. Watenpugh	2718	25-Jun
731	468 Coca Cola Weight Training	25-Jun	H. Watenpugh	E. Espalin	Las Cruces, Bldg # 468 Coca Cola Weight Training Rm 106 HVAC Upgrade	H. Watenpugh	2717	25-Jun
730	338 Ed Services	25-Jun	L. Campolla	D. Sedillo	Las Cruces, Bldg #338 Ed Services Office remodel	L. Garcia	2716	25-Jun
729	172 Hadley Hall	22-Jun	D. Bosch	N. Grijalba	Las Cruces, Bldg # 172 Hadley HallRm 101b Assessment to reduce heat load	D. Harrell	15-045238	22-Jun
728	552 Presley Askew Stadium	18-Jun	B. Green	M. Moccia	Las Cruces, Bldg # 552 Presley Askew Stadium Shed demolition	Structural Maintenance	CR 196725	19-Jun
727	552 Presley Askew Stadium	18-Jun	B. Green	M. Moccia	Las Cruces, Bldg # 552 Presley Askew Stadium Bullpen	R. Tarazoff	2714	19-Jun
726	552 Presley Askew Stadium	18-Jun	B. Green	M. Moccia	Las Cruces, Bldg # 552 Presley Askew Stadium Field Leveling	Grounds	CR 196718	19-Jun
725	330 NMDA	17-Jun	J. Webster	A. Parra	Las Cruces, Bldg # 330 NMDA Xeriscaping	Grounds	CR 196716	19-Jun
724	633 American Indian Student Center	17-Jun	J. McHorse	B. Montoya	Las Cruces, Bldg # 633 American Indian Student Center Storage Room Est.# 15-038	Structural Maintenance	CR 196712	19-Jun
723	Zone 2500	17-Jun	A. Flores	E. Espalin	Las Cruces, Zone 2500- Sam Steel Way Improvements Phase 4	Alex Flores	2711	17-Jun
722	285 Corbett Center	18-Jun	M. Macias	T. Cook	Las Cruces, Bldg # 285 Corbett Center Rm 248 Space reconfiguration	Alex Flores	15-044924	19-Jun
721	246 Urban Ent Research Center	11-Jun	A. Romero	L. Catlett	Las Cruces, Bldg # 246 Urban Ent Research Center Network access modification	Electric Shop	CR 195670	11-Jun
720	154 Garcia Annex	8-Jun	A. Nieto	B. Montoya	Las Cruces, Bldg # 154 Garcia Annex 138 & 136 Glass doors inserts	Structural Maintenance	CR 195118	8-Jun
719	154 Garcia Annex	8-Jun	A. Nieto	B. Montoya	Las Cruces, Bldg # 154 Garcia Annex 133,135 & 137 Glass doors inserts	Structural Maintenance	CR 195114	8-Jun

## TRIAGE ASSIGNMENTS

718	413 Cervantes	8-Jun	G. Block	E. Quintela	Las Cruces, Bldg # 413 Cervantes Community Center improvements	H. Watenpugh	15-043246	8-Jun
717	285 Corbett Center	8-Jun	G. Block	E. Quintela	Las Cruces, Bldg # 285 Corbett Center East Lobby remodel	Structural Maintenance	CR 195109	8-Jun
716	244 Gerald Thomas	4-Jun	E. Crabb	L. Cattlett	Las Cruces, Bldg # 244 Gerald Thomas rm 220B Furniture request	Structural Maintenance	CR 194734	4-Jun
715	172 Hadley Hall	28-May	K. Altamirano	G. Fantt	Las Cruces, Bldg # 172 Hadley Hall room 220 Furniture reconfigure	Structural Maintenance	CR 194029	28-May
714	172 Hadley Hall	28-May	K. Altamirano	D. Howard	Las Cruces, Bldg # 172 Hadley Hall Furniture request	N. Franco	15-041771	28-May
713	590 Health and Social Services	28-May	P. Schultz	D. Wagner	Las Cruces, Bldg # 590 Health and Social Services Room 226 Furniture request	N. Franco	15-041770	28-May
712	187 Chemistry	27-May	Ch. Shuster	J. Brown	Las Cruces, Bldg # 187 Chemistry Room 318 Lab Renovation	Alex Flores	15-041769	28-May
711	363 Engineering Complex	27-May	S. Baker	R. Jaquez	Las Cruces, Bldg # 363 Engineering Complex Room 218 Chilled Water System	H. Watenpugh	15-041765	28-May
710	35 William Conroy Honors	27-May	V.Torres	M. Chaiken	Las Cruces, Bldg # 35 William Conroy Honors Furniture Rooms 205-206	Structural Maintenance	CR 194027	28-May
709	541 Engineering Complex	21-May	K. Ruble	P. Sullivan	Las Cruces, Bldg # 541 Engineering Complex HVAC & Doors Estimate	H. Watenpugh	15-041253	22-May
708	455 Sign Shop	21-May	T. Patton	T. Dobson	Las Cruces, Bldg # 455 (Exhaust over printer)	H. Watenpugh	15-041248	22-May
707	338 Ed Services	21-May	L. Campolla	D. Sedillo	Las Cruces, Bldg #338 Ed Services Office remodel	L. Garcia	15-041245	22-May
706	Campus Gas System	14-May	R. Lucero	P. Chavez	Las Cruces, Campus gas system to PRC compliance	D. Harrell	2700	15-May
705	449 Wells #10	14-May	R. Lucero	P. Chavez	Las Cruces, Bldg # 449 Wells #10 Blow dawn vault design.	D. Harrell	2698	15-May
704	Housing	11-May	G. Block	E. Quintela	Las Cruces, Bldg # Several Roof hatches	Structural Maintenance	CR 192300	11-May
703	270 Garcia Hall	11-May	G. Block	E. Quintela	Las Cruces, Bldg # 270 Garcia Hall Feasibility Study <del>15-038782</del>	E. Espalin	2703	11-May
702	414 271-274 Greek Complex	11-May	G. Block	E. Quintela	Las Cruces, Bldg # 414 271-274 Greek Complex Feasibility Study <del>15-038779</del>	E. Espalin	2702	11-May
701	214 Tom Fort Village	11-May	G. Block	E. Quintela	Las Cruces, Bldg # 214 Tom Fort Village Feasibility Study <del>15-038776</del>	E. Espalin	2701	11-May
700	582 Golf Driving Range Facility	7-May	J. Loera	J. Loera	Las Cruces, Bldg # 582 Golf Driving Range Facility	H. Hubble	15-037889	5-May
699	54 & 78 Horse Farm	7-May	H. Hubble	G. Haubold	Las Cruces, Bldg # 54 & 78 Horse Farm Building Demolition	H. Hubble	2679	11-May
698	633 American Indian Student Center	7-May	J. McHorse	B. Montoya	Las Cruces, Bldg # 633 American Indian Student Center Storage Room	O.Vaught	15-038764	11-May
697	292 C Tays Center	5-May	N Montgomery	N Montgomery	Alamogordo, Bldg #292C Tays Center - Renewable Energy Storage	O. Vaught	2677	5-May
696	414 Greek 100-400	4-May	D Bosch	N. Grijalva	Las Cruces, Bldg # 414 Greek 100-400 Modification and Equipment ICT	L. Lucero	15-037645	5-May
695	414 Greek 500-800	4-May	D Bosch	N. Grijalva	Las Cruces, Bldg # 414 Greek 500-800 Modification and Equipment ICT	L. Lucero	15-037643	5-May
694	338 Ed Services	4-May	T. Dobson	G. Haubold	Las Cruces, Bldg # 338 Ed Services Estimate for blinds	Structural Maintenance	CR 189864	5-May
693	Parking Lot 3	4-May	O. Watkins	E. Quintela	Las Cruces, Parking Lot 3 Parking lot/repairs Zone # 2100	J. Padilla	2676	5-May
692	Parking Lot 75	4-May	O. Watkins	E. Quintela	Las Cruces, Parking Lot 75 Parking lot/repairs Zone # 2500	J. Padilla	2675	5-May



## TRIAGE ASSIGNMENTS

691	Parking Lot 72	4-May	O. Watkins	E. Quintela	Las Cruces, Parking Lot 72 Parking lot/rebuild Zone # 2600	J. Padilla	2674	5-May
690	Parking Lot 74	4-May	O. Watkins	E. Quintela	Las Cruces, Parking Lot 74 Parking lot/repairs Zone # 2500	J. Padilla	2673	5-May
689	Parking Lot 82	4-May	O. Watkins	E. Quintela	Las Cruces, Parking Lot 82 Parking lot/rebuild Zone # 2800	J. Padilla	2672	5-May
688	342 Field House	28-Apr	D. Fernandez	E. Espalin	Las Cruces, Bldg # 342 Field House, Hot Water Upgrade	D. Fernandez	2670	28-Apr
687	248 Regents Row	27-Apr	A. Velasco		Las Cruces, Bldg # 248 Regents Row - ADA Accommodation <del>CR-189386</del>	S. Montes Fernandez D.	2671	28-Apr
686	275 Garcia Hall	24-Apr	G. Block	E. Quintela	Las Cruces, Bldg # 275 Garcia Hall Blackboard card swipe	Access Control	CR 189385	28-Apr
685	285 Corbett Corner Conv. Store	24-Apr	S. Ikard	E. Quintela	Las Cruces, Bldg # 285 Corbett Corner Conv. Store Paint and Flooring	Alex Flores	15-036785	28-Apr
684	Parking Lot 30	24-Apr	O. Watkins	E. Quintela	Las Cruces, Zone 2300, Parking Lot 30 Isle Rebuild	J. Padilla	15-036766	28-Apr
683	363 Engineering Complex	14-Apr	K. Ruble	PENDING	Las Cruces, Bldg # 363 Doors installation PENDING for approval	PENDING		
682	381-384 Storage Units	20-Apr	O. Watkins	E. Quintela	Las Cruces, Bldg # 381-384 Storage Units Site and Security work	N. Franco	2666	20-Apr
681	652 Spiritual Center	20-Apr	G. Block	J. Weber	Las Cruces, Bldg # 652 Spiritual Center Occupancy counter <del>Electrical Shop CR-188462</del>	R. Herrera	15-035869	20-Apr
680	C-100 Cervantes Vilage	15-Apr	R. Eres	L. Catlett	Las Cruces, Bldg # C-100 Cervantes Village Stucco Repairs	Paint Shop	CR 188289	17-Apr
679	10 Goddard Hall	15-Apr	V. McCormick	R. Jaquez	Las Cruces, Bldg # 10 Goddard Hall Golf cart charging station Estimate 15-030231	Electric Shop	CR 188280	17-Apr
678	State Police Bldg.	13-Apr	G. Walke	G. Haubold	Zone 2400 Las Cruces, State Police Bldg. Demolition	L. Garcia	2668	21-Apr
677	389 Music Bldg.	13-Apr	L. Chaffin	J. Loera	Las Cruces, Bldg # 389 Music Bldg. Orchestra pit repairs	L. Garcia	2669	24-Apr
676	467 Housing warehouse	13-Apr	J. Loera	D. Ochoa	Las Cruces, Bldg # 467 Housing warehouse Dock area office configuration Phase II	N. Franco	15-035031	13-Apr
675	301 Thomas and Brown	13-Apr	T. Dobson	T. Dobson	Las Cruces, Bldg # 301 Thomas and Brown All floors restrooms renovation	R. Herrera	2665	13-Apr
674	245 Tejada Bldg.	9-Apr	J. Webster	A. Parra	Las Cruces, Bldg # 245 Tejada Bldg UCOMM/NMDA Accommodations	L. Garcia	2664	13-Apr
673	647 Robert Hall	2-Apr	J. Cassidy	M. Howard	Las Cruces, Bldg # 647 Robert Hall Rm 129 privacy panels	Structural Maintenance	15-034224	2-Apr
672	269 FS Central Heating Plant	2-Apr	T. Dobson	T. Dobson	Las Cruces, Bldg # 269 FS Central Heating Plant Steam Turbine and Driver Chiller repairs	R. Tarazoff	2660	2-Apr
671	403 Los Lunas	2-Apr	M. Marsalis	D. Thompson	Las Cruces, Bldg # 403 Los Lunas ASC Gas line repair	H. Hubble	2662	2-Apr
670	284 Pan American Center	30-Mar	E. Quintela	E. Quintela	Las Cruces, Bldg # 284 Pan American Center reroofing Water damage repairs	D. Fernandez	2659	30-Mar
669	East Mesa	26-Mar	K. Reddington	K. Brooks	DACC East Mesa, High Line, New entrance	L. Lucero	2658	26-Mar
668	468 Coca Cola Weight Training Facility	23-Mar	D. Fernandez	E. Espalin	Las Cruces, Bldg # 468 Coca Cola Weight Training Facility Restrooms renovation	D. Fernandez	15-032923	23-Mar
667	293 Carlsbad	18-Mar	R. Keyes	R. Keyes	Carlsbad, Bldg # 293 Utility Campus Survey	H. Frohnapfel	2650	19-Mar
666	Zone 2200	18-Mar	D. Fernandez	E. Espalin	Las Cruces, Zone 2200 ADA Accesibility requests	D. Fernandez	2649	19-Mar
665	287 O'Donnell Hall	18-Mar	J. Bazan	J. Hannan	Las Cruces, Bldg # 287 O'Donnell Hall Security Alarm System Installation	J. Padilla	15-032750	19-Mar

## TRIAGE ASSIGNMENTS

664	172 Hadley Hall	16-Mar	J. Carrillo	A. Pena	Las Cruces, Bldg # 172 Hadley Hall Office Room 14 Office re-keyed	Access Control	CR 185368	16-Mar
663	172 Hadley Hall	12-Mar	B. Glickler	C. Bernal	Las Cruces, Bldg # 172 Hadley Hall Office Room 12 Office remodel 188893	Structural Maintenance	CR 185330	16-Mar
662	Softball Field	12-Mar	T. Dobson	T. Dobson	Las Cruces, Softball Field Score board back stop repaint	R. Puentes	CR 185324	16-Mar
661	A 200 & A 300 Children Village	10-Mar	Sara Melendre	J. Hannan	Las Cruces, Bldg # A 200 & A 300 Children Village Landscape design	L. Garcia	2648	16-Mar
660	383 Chemical Waste Facility	5-Mar	M. Montanez	J. Libbin	Las Cruces, Bldg # 383 Chemical Waste Facility Space request	S. Self	CR 184551	5-Mar
659	541 Engineering Foreman Complex	5-Mar	M. Carson	No Approval	Las Cruces, Bldg # 541 EC III Lab security System Installation	J. Padilla	15-032748	19-Mar
658	386 Business Complex	5-Mar	G.Walke	G. Haubold	Las Cruces, Bldg # 386 Business Complex roof terraces	L. Lucero	15-031501	5-Mar
657	652 Spiritual Canter	5-Mar	G. Block	K. Huddleston	Las Cruces, Bldg # 652 Spiritual Canter Access Control	R. Herrera	15-031500	5-Mar
656	284 Pan American Center	2-Mar	T. Dobson	T. Dobson	Las Cruces, Bldg # 284 Pan American Center Lighting Wells Fargo Academic Credenza	M. Luchau	184143	2-Mar
655	315 Q Martinez Hall	26-Feb	D. Christmann	F. Casados	Grants , Bldg # 315 Q Martinez Hall Rms 123 124 remodel	Alex Flores	2644	26-Feb
654	368 Knox Hall	26-Feb	J. Frey	K. Stoner	Las Cruces, Bldg #368 Knox Hall pen house ventilation	J. Padilla	15-030480	26-Feb
653	ASC Farmington	26-Feb	D. Thompson	D. Thompson	Las Cruces, Bldg # ASC Farmington Small House inspection	H. Hubble	2643	26-Feb
652	10 Goddard Hall	23-Feb	V. McCormick	R. Jaquez	Las Cruces, Bldg # 10 Goddard Hall Golf cart charging station	N. Franco	15-030231	24-Feb
651	388 Ed Service	20-Feb	B. Atwood	D. Stuart	Las Cruces, Bldg # 388 Ed Service Office remodel room 701	R. Herrera	15-030230	24-Feb
650	Lot 34	18-Feb	E. Espalin	J. Loera	Las Cruces, Zone 2300 Lot 34 Walking path and equipment	L. Lucero	15-029733	24-Feb
649	330 NMDA	17-Feb	J. Webster	J. Maitland	Las Cruces, Bldg # 330 NMDA Study	H. Hubble	15-030450	26-Feb
648	342 Memorial Stadium and Locker room field house	16-Feb	E. Espalin		Las Cruces, Bldg # 342 Memorial Stadium and Locker room renovation room 90	J. Padilla	15-029353	16-Feb
647	60 Williams Hall	16-Feb	G. Walke	G. Haubold	Las Cruces, Bldg # 60 Williams Hall and Williams Annex Renovations and addition	M. Ochoa	2642	16-Feb
646	551 Skeen Hall	16-Feb	K. Carroll	L. Catlett	Las Cruces, Bldg # 551 Skeen Hall Decreasing Floor heat W121	L. Garcia	2641	16-Feb
645	292N Alamogordo	12-Feb	N. Montgomery	N. Montgomery	Alamogordo, Bldg # 292N Outdoor additional storage	O. Vaught	15-029111	12-Feb
644	467 Housing warehouse	5-Feb	C. Harrelson	C. Harrelson	Las Cruces, Bldg # 467 Housing warehouse office configuration	N. Franco	15-028985	6-Feb
643	56 Dove Hall	5-Feb	C. Harrelson	C. Harrelson	Las Cruces, Bldg # 56 Dove Hall System furniture installation Assessment	N. Franco	15-028990	6-Feb
642	82 Biology Annex	9-Feb	O. Ruiz	E. Pontelli	Las Cruces, Bldg # 82 Biology Annex Chair repair	Struct. Maint.	CS 182493	6-Feb
641	222 Purchase Warehouse	9-Feb	J. Loera	J.Loera	Las Cruces, Bldg # 222 Purchasing Warehouse + Bookstore Assesment	L. Lucero	15-028928	6-Feb
640	552 Presley Askew Field	9-Feb	B. Green		Las Cruces, Bldg # 552 Presley Askew Field Bullpen relocation	R. Tarazoff	15-028927	6-Feb
639	269 CUP Cool Pool	5-Feb	P. Chavez	PENDING	Las Cruces, Bldg # 269 CUP Cool Pool Engineering Inspection	L. Garcia	15-028646	6-Feb

## TRIAGE ASSIGNMENTS

638	187 Chemistry	5-Feb	W. Quintana	E. Pontelli	Las Cruces, Bldg # 187 Chemistry Rooms CB 310 + 304 Renovation	Alex Flores	15-028645	6-Feb
637	187 Chemistry	5-Feb	W. Quintana	E. Pontelli	Las Cruces, Bldg # 187 Chemistry Lab CB 318 BSL-3 Lab	Alex Flores	15-028644	6-Feb
636	187 Chemistry	5-Feb	W. Quintana	E. Pontelli	Las Cruces, Bldg # 187 Chemistry Equipment room renovation	Alex Flores	15-028637	6-Feb
635	187 Chemistry	5-Feb	W. Quintana	E. Pontelli	Las Cruces, Bldg # 187 Chemistry Lab Facilities completion	Alex Flores	15-028627	6-Feb
634	245 Tejada Bldg	3-Feb	O. Vaught	M. Ochoa	Las Cruces, Bldg # 245 Tejada Bldg Electric work	O. Vaught	2640	3-Feb
633	551 Skeen Hall		J. Beacham	L. Catlett	Las Cruces, Bldg # 551 Skeen Hall Air compressor installation	Mech Shop	15-028478	5-Feb
632	60 Williams Hall	2-Feb	R. Herrera	G. Haubold	Las Cruces, Bldg # 60 Williams Hall ADA Access Ramp	R. Herrera	2638	2-Feb
631	554 Softball office and Locker room	2-Feb	K. Rodolph	N. Rittr	02-03Las Cruces, Bldg # 554 Softball office and Locker room	J. Padilla	15-027675	2-Feb
630	154 Garcia Annex	29-Jan	B. Montoya	J.Loera	Las Cruces, Bldg # 154 Garcia Annex Restroom renovation	R. Tarazoff	2637	29-Jan
629	292 Alamogordo	27-Jan	N. Montgomery	N. Montgomery	Alamogordo, Bldg # 292 Outdoor lighting pole installation	D. Harrell	2636	29-Jan
628	468 Coca cola Weight Training Facility	26-Jan	J. Hall	M. Maccia	Las Cruces, Bldg # 468 Coca cola Weight training Facility Fire sprinkler system completion	R. Tarazoff	2634	26-Jan
627	631 Center for Arts	26-Jan	M. Reynolds	C. Slaton	Las Cruces, Bldg # 631 Center for Arts Office remodeling room 320 and 132 <b>ON HOLD</b>	<b>L. LUCERO</b>	<b>PROJECT</b>	26-Jan
626	245 Tejada Bldg	26-Jan	D. Bosch	N. Grijalva	Las Cruces, Bldg # 245 Tejada Bldg Conduits installation	O. Vaught	15-026837	26-Jan
625	126 Computer Center	26-Jan	D. Bosch	N. Grijalva	Las Cruces, Bldg # 126 Computer Center Office remodeling Rooms# 139 140 141	Alex Flores	15-026834	26-Jan
624	552 Baseball Office and Locker room	26-Jan	B. Green	M. Maccia	Las Cruces, Bldg # 552 Baseball Office Presley Askew Field Secured fence gates	Access Controll	15-026833	26-Jan
623	552 Baseball Office and Locker room	26-Jan	B. Green	M. Maccia	Las Cruces, Bldg # 552 Baseball Office Presley Askew Field Screen repairs	Structural Maintenance	15-026829	26-Jan
622	292 Alamogordo	15-Jan	N. Montgomery	N. Montgomery	Alamogordo, Bldg # 292L Faculty office Bldg. Reroof	O. Vaught	2626	15-Jan
621	554 Soft Ball Office and Locker room	15-Jan	K. Rudolph	H. Taylor	Las Cruces, Bldg # 554 Soft Ball Office and Locker room Camara platform replacement	Returned		NOTE AS
620	155 Hort Farm Packing Shed	15-Jan	A. Flores	G. Haubold	Las Cruces, Bldg #155 Hort Farm Packing Shed-Onion Shed replacement	H. Hubble	15-025874	15-Jan
619	244 Gerald Thomas	15-Jan	T. Crawford	J. Libbin	Las Cruces, Bldg # 244 Gerald Thomas Room 338 Renovation	L. Garcia	15-025877	15-Jan
618	293 C Carlsbad	15-Jan	G. Walke	G. Haubold	Carlsbad, Bldg # 293C Computer and Electronic Bldg	H. Frohnapfel	2627	15-Jan
617	Zone 2800	15-Jan	B. Jones	G. Haubold	Las Cruces, Zone 2800 lote 34 walking path	L. Lucero	2628	15-Jan
616	284 Pan American Center	15-Jan	D. Fernandez	J. Loera	Las Cruces, Bldg # 284 Pan American Center Additional work	D. Fernandez	15-025895	15-Jan
615	245 Tejada Bldg	12-Jan	O. Vaught	M. Ochoa	Las Cruces, Bldg # 245 Tejada Bldg Electric work	O. Vaught	15-025137	12-Jan
614	292 Alamogordo Campus	8-Jan	O. Vaught	M. Ochoa	Las Cruces, Bldg # 292 Alamogordo Campus Library renovations	O. Vaught	15-025130	12-Jan
613	284 Pan American Center	8-Jan	G. Rachele	S. Brecknes	Las Cruces, Bldg # 284 Pan Am Conference room Electric work	R. Tarazoff	15-025123	12-Jan
612	190 Jett Hall	5-Jan	J. Woodul	R. Jaquez	Las Cruces, Bldg # 190 Jett Hall-Lab 607 Fume Hood Relocation	O. Vaught	15-025121	12-Jan

## TRIAGE ASSIGNMENTS

611	Zone 2400	22-Dec	J. Loera	J. Loera	Las Cruces, Zone 2400 Site remediation		2621	22-Dec
610	187 Chemistry	22-Dec	J. Loera	J. Loera	Las Cruces, Bldg # 187 Chemistry water pipe rupture/remediation	D. Fernandez	2619	22-Dec
609	A 200 & A 300 Children Village	22-Dec	S. Melendez	J. Hannan	Las Cruces, Bldg # A 200 & A 300 Children Village fence upgrade	L. Garcia	2620	22-Dec
608	285 Corbett Center	22-Dec	I. Salcido	M. Jasek	Las Cruces, Bldg # 285 Corbett Center Office # 266 A-B remodel	Alex Flores	15-023926	22-Dec
607	348 Pasive Solar	18-Dec	P. Schltz	D. Wagner	Las Cruces, Bldg # 348 Pasive Solar Building renovation	L. Lucero	15-023778	19-Dec
606	275 Garcia Hall	18-Dec	M. Ochoa	G. Haubold	Las Cruces, Bldg #275 Garcia Hall Paint bldg exterior	D. Fernandez	15-023777	19-Dec
605	154 Garcia Annex	18-Dec	H. Hubble	G. Haubold	Las Cruces, Bldg #154 Garcia Annex Restroom renovation	H. Hubble	15-023776	19-Dec
604	44 Alumni & Visitor Center	18-Dec	H. Hubble	G. Haubold	Las Cruces, Bldg #44 Alumni & Visitor Office renovation	H. Hubble	15-023775	19-Dec
603	355 Wells Hall	18-Dec	G. Walke	G. Haubold	Las Cruces, Bldg #355 Wells Hall Bay 1 East renovation	R. Herrera	2618	19-Dec
602	211 Rentfrow	12-Dec	R. Wood	M. Morehead	Las Cruces, Bldg # 211 Rentfrow building renovation	R. Herrera	2617	11-Dec
601	631 Center for the arts	11-Dec	M.Reynolds	C. Slaton	Las Cruces, Bldg # 631 CFTA Room 300 Office remodel	L. Lucero	15-022950	11-Dec
600	338 Ed Services	11-Dec	L. Campolla	D. Sedillo	Las Cruces, Bldg #338 Ed Services Office remodel	L. Garcia	15-023270	15-Dec
599	Zone 2700	8-Dec	J. Hall	M. Boston	Las Cruces, Zone 2700 Hammer cage upgrades	J. Padilla	15-022449	8-Dec
598	Zone 2800	8-Dec	J. Hall	M. Boston	Las Cruces, Zone 2800 Presley Askew field Infield turf replacement	R. Tarazoff	15-022442	8-Dec
597	189 Jett Hall	8-Dec	C. Dyer	S. Cooper	Las Cruces, Bldg # 189 Jett Hall Room 264 Water line To work w/Orasa	R. Herrera	15-022439	8-Dec
596	34 Foster Hall	8-Dec	A. Luna	E. Pontelli	Las Cruces, Bldg # 34 Foster Hall Lab renovation	J. Nunez	15-022436	8-Dec
595	249 Pete V. Domenici Hall	18-Nov	J. Loera	J. Loera	Las Cruces, Bldg #249 Pete V. Domenici Hall Zone 2200 electrical replacement	D. Harrell	2611	18-Nov
594	Equine Educational Center	1-Dec	S. Veeder	L. Catlett	Las Cruces, Bldg # 588 Therapeutic riding mounting ramp	R. Herrera	15-021408	1-Dec
593	221 Facilities and Services	17-Nov	H. Hubble	G. Haubold	Las Cruces, Bldg # 221 F&S Brailsford and Dunlavey , Utility proposal 1+2	H. Hubble	15-020376	17-Nov
592	244 Gerald Thomas	10-Nov	E. Devall		Las Cruces, Bldg# 244 Gerald Thomas, Rm 237 Lab renovation	Al Flores	174830	10-Nov
591	288 Guthrie Hall	6-Nov	J. Loera	M. Ochoa	Las Cruces, Bldg # 288 Guthrie Hall, Bldg. renovation	N. Franco	15-019390	7-Nov
590	172 Hadley Hall	6-Nov	J. Loera	M. Ochoa	Las Cruces, Bldg# 172 Hadley Hall, Offices renovation General Counsel Offices	N. Franco	15-019389	7-Nov
589	18 Dove Hall	6-Nov	G. Barela	T. Byford	Las Cruces, Bldg # 18 Dove Hall, Utility Golf car Charging work station/ Security .	Al Flores	174525	7-Nov
588	338 Ed Services	3-Nov	J. Loera	J. Loera	Las Cruces, BLDG# 338 Ed Services Office remodel	N. Franco	2606	3-Nov
587	292 Alamogordo	3-Nov	N. Montgomery	N. Montgomery	Alamogordo, Bldg# 292 J Library Renovation	O. Vaught	2605	3-Nov
586	292 Alamogordo	3-Nov	N. Montgomery	N. Montgomery	Alamogordo, Bldg# 292 J Kitchen Renovation Proj# 2635	O. Vaught	15-018861	3-Nov
585	172 Hadley Hall	30-Oct	H. Quintana	C. Bernal	Las Cruces, BLDG# 172 Hadley Hall, ROOM# 18H+18K , Office renovation	Al Flores	174143	3-Nov

## TRIAGE ASSIGNMENTS

	552 Baseball field	30-Oct	B. Green	NA	Las Cruces, Bldg# 552 Baseball field	CANCELLED	CANCELLED	CANCELLED
584	596 Fulton Center	30-Oct	C. Torres	S. Rosell	Las Cruces, Bldg# 596 Fulton Center Sign shop posters	Al Flores	173896	30-Oct
583	248 Regents Row	30-Oct	J. Cassidy	M. Howard	Las Cruces, Bldg# 248 Regents Row Window Blinds	Al Flores	173895	30-Oct
582	172 Hadley Hall	26-Oct	Al Flores	G. Haubold	Las Cruces, Bldg# 172 Hadley Hall, HVAC Upgrades	D. Harrell	15-017723	27-Oct
581	158 Fabian Garcia	26-Oct	Al Flores	G. Haubold	Las Cruces, Bldg# 158 Hort Farm Office + Lab Chile dryer	D. Harrell	15-017722	27-Oct
580	263 Anderson Hall	26-Oct	V. Gallegos	S. Hottman	Las Cruces, Bldg# 263 Anderson Hall, Parking lot repairs	L. Garcia	15-017695	27-Oct
579	155 Hort Farm packing shed	26-Oct	Al Flores	G. Haubold	Las Cruces, Bldg# 155 Hort Farm packing shed, roof replacement	H. Hubble	15-017753	27-Oct
578	28 Hort Farm Storage	26-Oct	Al Flores	G. Haubold	Las Cruces, Bldg# 28 Hort Farm Storage, roof replacement	H. Hubble	15-017702	27-Oct
577	251 Aquatic Center	26-Oct	Al Flores	G. Haubold	Las Cruces, Bldg# 251 Aquatic Center, Hot Water replacement	L. Garcia	15-017681	27-Oct
576	Well # 16	23-Oct	R. Lucero	G. Haubold	Las Cruces, Zone 2100 Pond drainage to Sam Steel pond.	L. Garcia	15-017404	24-Oct
575	375 Animal Science	23-Oct	R. Hamilton	D. Hallford	Las Cruces, Bldg# 375 Animal Science	Al Flores	HOLD	24-Oct
574	292 Alamogordo	23-Oct	N. Montgomery	N. Montgomery	Alamogordo, Bldg# 292 J Student Center Renovation	N. Franco	15-017400	24-Oct
573	34 Foster Hall	23-Oct	R. Prezler	E. Pontelli	Las Cruces, Bldg# 34 Foster Hall Room 230 Renovation	L. Garcia	2600	24-Oct
572	Sofball Stadium	23-Oct	J. Hall	M. Boston	Las Cruces, Zone 2800 Softball Stadium Renovation	J. Padilla	15-017392	24-Oct
571	285 Corbett Center	23-Oct	M. Ochoa	G. Haubold	Las Cruces, Bldg# 285 Corbett Center Senate Chamber BOR Relocate	H. Frohnappel	15-017391	24-Oct
570	Campus Storage Units	14-Oct	O. Watkins	E. Quintela	Las Cruces, Bldg# 381 382 384 Storage Units renovation	H. Hubble	15-016502	16-Oct
569	Main Campus Parking Lots	8-Oct	O. Watkins	E. Quintela	Las Cruces, Parking Lot# 64 Renovation	R. Tarazoff	2597	13-Oct
568	244 Gerald Thomas	8-Oct	R. Eres	L. Catlett	Las Cruces, Bldg# 244 Gerald Thomas, Rm 356 Lab renovation	Al Flores	171994	13-Oct
567	Zone 2800	3-Nov	E. Espalin	E. Espalin	Las Cruces, Zone 2800 AT&T antennaeas 2604 Cancelled	R. Tarazoff	2598	3-Nov
566	394 A Genesis Center A	3-Oct	M. Garcia	K. Hansen	Las Cruces, Bldg # 394 Genesis Center A & B, Rooms B102K, A101C.	L. Garcia	2596	7-Oct
565	394 A Genesis Center A	3-Oct	M. Garcia	K. Hansen	Las Cruces, Bldg # 394 B Genesis Center, Rms 108 +110 Remodel	L. Garcia	2595	7-Oct
564	NMSU Landfill	30-Sep	J. Loera	G. Haubold	Las Cruces, Zone 2800, Landfill cap.	L. Garcia	15-014806	2-Oct
563	18 Dove Hall	11-Sep	D. Montellano	T. Byford	Las Cruces, Bldg # 18 Dove Hall room 129, renovation	N. Franco	15-014804	2-Oct
562	244 Gerald Thomas	29-Sep	R. Eres	L. Catlett	LAS CRUCES, Bldg# 244 Gerald Thomas , Rm 366 repaint.	Al Flores	170494	29-Sep
561	468+ 342 Cocacola and field house	29-Sep	D. Fernandez	G. Haubold	Las Cruces, Bldgs# 468 Coca Cola and 342 Field House, Hot Water upgrades	D. Fernandez	2589	29-Sep
560	288 Guthrie Hall	29-Sep	N. Franco	J. Loera	Las Cruces, 288 Guthrie, Restrooms remodel		15-014020	29-Sep
559	Main Campus	24-Sep	G. Walke	G. Haubold	Las Cruces, Main Campus, NMSU Gateways	O. Vaught	2588	24-Sep

## TRIAGE ASSIGNMENTS

558	596 Fulton Center	24-Sep	A. Looney	G. Haubold	Las Cruces, Bldg# 596 Fulton Center, Sky Box Preliminary planning	R. Tarazoff	15-013761	24-Sep
557	585 Wooton Hall	24-Sep	V. LaPlante	D. Thompson	Las Cruces, Bldg# 585 Wooton Hall, Blackboard system installation	Al Flores	CR170253	24-Sep
556	Main Campus Parking Lots	22-Sep	O. Watkins	E. Quintela	Las Cruces, Main Campus Parking Lots Assessment	R. Tarazoff	2587	23-Sep
555	355 Wells Hall	19-Sep	S. Self	G. Haubold	Las Cruces, Bldg # 355 Wells Hall room , Bay 1 East Remodel	O. Vaught	15-013065	23-Sep
554	154 Garcia Annex	15-Sep	L. G. Spencer	D. Sedillo	Las Cruces, Bldg 153 Garcia Annex Office 136, 140 remodel	Al Flores	CR 169296	18-Sep
553	623 Alamogordo	15-Sep	A. McPherson	D. Wagner	Alamo, Bldg. 623 Rooms LI Health Rms 260 A+B, 270 A+B	O. Vaught	15-012620	18-Sep
552	18 Dove Hall	11-Sep	D. Montellano	T. Byford	Las Cruces, Bldg # 18 Dove Hall room 129, Office renovation	N. Franco	2586	15-Sep
551	172 Hadley Hall	11-Sep	B. Glickler	C. Bernal	Las Cruces, BLDG# 172 Hadley Hall, ROOM# 12 , Office renovation	N. Franco	15-011792	11-Sep
550	Heritage Farm Zone 2100	8-Sep	G. Walke	G. Haubold	Las Cruces, Zone 2100, Heritage Farm- New Park	O. Vaught	2584	8-Sep
549	172 Hadley Hall	8-Sep	D. Amador	C. Bernal	Las Cruces, BLDG# 172 Hadley Hall, ROOM# 18H+18K , Office renovation	N. Franco	15-011124	8-Sep
548	DACC	8-Sep	K. Reddington	K. Reddington	DACC, Main Bldg# 341, room 111G, Renovations	Al Flores	CR 167952	8-Sep
547	338 Ed Services	4-Sep	A. Nieto	D. Sedillo	Las Cruces, Bldg # 338 Ed. Services Room 103 Furniture renovations	Al Flores	CR 167919	8-Sep
546	590 H&SS	4-Sep	A. Mcpherson	D. Wagner	LAS CRUCES, BLDG# 590 H&SS, ROOM# 110, Office reconfiguration	H. Frohnapfel	15-010679	4-Sep
545	342 Aggie stadium	2-Sep	D. Parten	S. Breckner	Las Cruces, Bldg # 342 Memorial Stadium , Catwalk modifications.	H. Hubble	15-010716	4-Sep
544	Zuhl Museum CANCELED	2-Sep	Aggie Saltman	No available	Las Cruces, Bldg #44 Zuhl Library Courtyard, Furniture	Al Flores	CR 167172	2-Sep
543	288 Guthrie	2-Sep	J. Loera	G. Haubold	Las Cruces, Bldg # 288 Guthrie Hall, 3rd floor rooms 300 A-F renovation	N. Franco	2582	2-Sep
542	284 Pan American Center	2-Sep	G. Rachele	S. Breckner	Las Cruces, Bldg # 284 Pan American Center, Swipe locking Installation Qty 4	Alex Flores	15-010322	2-Sep
541	244 Gerald Thomas	2-Sep	N. Arrieta	L. Catlett	Las Cruces, BLDG# 244 Gerald Thomas , Room# W311G, Office Renovation. estimate # 15-003356	O. Vaught	CR 167536	
540	284 Panamerican Center	28-Aug	J. Contaldo	S. Breckner	Las Cruces, Bldg # 284 Pan American Center, Score board removal	D. Fernandez	15-009586	28-Aug
539	College of AS	28-Aug	J. Barello	E. Pontellini	Las Cruces, Le Witt pressure cleaning and repaint Sculpture.	Paint Shop	15-009571	28-Aug
538	394 Genesis Center-B	21-Aug	M. Garcia	K. Hansen	LAS CRUCES, Bldg # 394-B Genesis Bldg repairs and modifications	L. Garcia	2581	21-Aug
537	338 Ed Services	21-Aug	A. Nieto	D. Sedillo	LAS CRUCES, Bldg # 338 Ed. Services Kitchen Remodel	N. Franco	2580	21-Aug
536	288 Guthrie	21-Aug	J.Loera	J.Loera	LAS CRUCES, Bldg # 288 Guthrie Hall, Budgetary Estimate for 3rd floor room renovation	N. Franco	15-007931	21-Aug
535	244 Gerald Thomas	18-Aug	L. Ann Evans	L. Catlett	Las Cruces, Bldg # 244 Gerald Thomas, Blinds replacement.	Al Flores	164958	18-Aug
534	99 Housing warehouse	18-Aug	O. Watkins	T Anthony	Las Cruces, Bldg # 99 Housing Warehouse Budgetary estimate for additional cubicles, counter and secure cage.	R. Tarazoff	15-007491	18-Aug
533	342 Aggie stadium	18-Aug	J. Hall	M. Boston	Las Cruces, Bldg # 342 Memorial Stadium & Locker Room Field House Soccer field Lights	D. Fernandez	15-007484	18-Aug
532	342 Aggie stadium	18-Aug	J. Hall	M. Boston	Las Cruces, Bldg # 342 Memorial Stadium & Locker Room Field House Security up grade	D. Fernandez	15-007482	18-Aug

## TRIAGE ASSIGNMENTS

531	184 Breeland	18-Aug	C. Thomas	C. Slaton	Las Cruces, Bldg # 184 Breeland , Window installation per estimate 14-064810	Al Flores	164879	18-Aug
530	338 Education Services	11-Aug	Siiri Rogers	D. Sedillo	Las Cruces, Bldg # Las Cruces,Bldg# 338, Education Services, Join Rooms 3,4,&5.	R. Herrera	15-007639	19-Aug
529	Leyendecker Ranch	12-Aug	Kurt B. Wurm	D. Monteith	Las Cruces, Bldg # Installation of Surveying Monuments	Al Flores	165115	19-Aug
528	Vaiouos Locations	14-Aug	Benjamin Woods	G. Haubold	Las Cruces, Campus Wide, Verizon Antennas	R. Tarazoff	2577	14-Aug
527	551 Skeen Hall	11-Aug	L. Garcia	G. Haubold	Las Cruces , Bidg # 551 Skeen Hall, Sewer Line Replacement	L. Garcia	2576	11-Aug
526	293C CABCC	11-Aug	R. Keyes	R. Keyes	Carlsbad, Bldg #293C, Computer Science Bldg., Design roof replacement.	Robert S.	2575	11-Aug
525	293A,B,C CABCC	11-Aug	R. Keyes	R. Keyes	Carlsbad, Bldg #293A, B, and C, Design Fire Improvements	Robert S.	2574	11-Aug
524	Genesis Center B	8-Aug	Maria Garcia	Kathy Hansen	Las Cruces, Bldg #394, Genesis Center B, Provide estimate for repairs and modifications.	L. Garcia	15-005968	11-Aug
523	Clovis Ag Science Center	7-Aug	H. Hubble	G. Haubold	Clovis, Bldg. 304 A-I, Clovis Ag Science Center, Repair hail damage to multiple buildings	H. Hubble	2572	11-Aug
522	211 Rentfrow	5-Aug	D. Bosch	J. Roberts	LAS CRUCES, Bldg #211 Rentfrow Gym, Budgetary Estimate for to install new conduit, raceways, etc..	Orasa	15-005950	11-Aug
521						On Hold		
520	NMDA	31-Jul	J. Wester	G. Haubold	LAS CRUCES, Bldgs NMDA , Building search.	L. Garcia	2567	7-Aug
519	Agricultural EFRA State-wide	31-Jul	G. Walke	G. Haubold	LAS CRUCES, Bldg NMDA, Architectural Assesment for CACES	L. Garcia	2566	7-Aug
518	631 Center for the arts	30-Jul	M. Reynolds	E. Pontelli	LAS CRUCES, BLDG# 631 Center for the arts, ROOM# 330, Door Installation	Al Flores	162490	7-Aug
517	244 Gerald Thomas	31-Jul	E. Crabb	L.Catlett	LAS CRUCES, Bldg# 244 Gerald Thomas , Door remodel.	Al Flores	16-2039	31-Jul
516	C-13 Myrna's Children's Village	31-Jul	M. Hapton	G. Walke	LAS CRUCES, Bldg# C-13 Myrna's Children's Village , Building Renovation.	O. Vaught	15-004114	31-Jul
515	148 Knox Hall	28-Jul	S. Chavez	R. Bamford	LAS CRUCES, Bldg# 148 Knox Hall , Lab Renovation.	J. Nunez	2562	28-Jul
514	44 Alumni & Visitor Center	28-Jul	C. Slaton	N. McMillan	LAS CRUCES, Bldg# 44 Alumni & Visitor Center, Zuhl Museum , Estimate expansion.	L. Garcia	15-003634	28-Jul
513	267 Fire Station	28-Jul	J. Carrillo	G. Haubold	LAS CRUCES, BLDG# 267 FIRE DEPARTMENT, Table estimate.	L. Lucero	15-003600	28-Jul
512	244 Gerald Thomas	24-Jul	R. Eres	L. Catlett	Las Cruces, BLDG# 244 Gerald Thomas , Room# W311G, Office Renovation.	O. Vaught	15-003356	23-Jul
511	267 Fire Station	24-Jul	J. Carrillo	G. Haubold	Las Cruces, BLDG# 267 Fire Department, FMP sprinkler systems study	Alex Flores	2561	23-Jul
510	567 DACC Gadsden Center	22-Jul	Andrew J. Burke		Gadsden, Bldg# 567 DACC Gadsden Center Expansion	L. Lucero	2559	22-Jul
509	341 DACC Main Campus	22-Jul	Andrew J. Burke		Las Cruces, Bldg# 341 DACC Main Campus Classroom; Renovation .	L. Lucero	2558	22-Jul
508	292 Alamogordo	22-Jul	N. Montgomery	N. Montgomery	Alamogordo. Bldg# 292L Lobby area-Kiosk Design	O. Vaught	2557	22-Jul
507	269 FS CENTRAL HEATING PLANT	17-Jul	D. Harrell	D. Harrell	Las Cruces, BLDG# 269 , FS CENTRAL HEATING PLANT Water pumps assesment, change of management Proi# 2511	L. Lucero	email sent	17-Jul
506	342 MEMORIAL STADIUM & LOCKER	17-Jul	D. Harrell	D. Harrell	Las Cruces, BLDG# 342 MEMORIAL STADIUM & LOCKER ROOM FIELD HOUSE , DOMESTIC & HEATING HOT WATER , change of management. Proi# 2057	Alex Flores	email sent	21-Jul
505B	397 JOHN WHITLOCK HERNANDEZ HALL	17-Jul	S. Baker	R. Jaquez	Las Cruces, BLDG# 397 JOHN WHITLOCK HERNANDEZ HALL , Room# 226, Budgetary estimate to run chilled water lines.	Al Flores	161019	22-Jul

## TRIAGE ASSIGNMENTS

505A	363 ENGINEERING COMPLEX I	17-Jul	S. Baker	R. Jaquez	Las Cruces, BLDG# 363 ENGINEERING COMPLEX I, Room# 218, Budgetary estimate to run chilled water lines.	Al Flores	161022	22-Jul
504	412 B+C Academic Research	14-Jul	O. Vaught	B. Poirier	Las Cruces, BLDG# 412 B +C Academic Research , Room# 110,101 A,C,D & E, Cost estimate for Project AIM 2181.	H. Hubble	15-001969	14-Jul
503	412 B Academic Research	14-Jul	D. Brockmeyer	A. Pena	Las Cruces, BLDG# 412 B Academic Research , Room# 101 & 106, Office Remodel.	N. Franco	15-001912	14-Jul
502	244 Gerald Thomas	14-Jul	R. Eres	L. Catlett	Las Cruces, BLDG# 244 Gerald Thomas , Room# 237, Office Remodel.	O. Vaught	15-001910	14-Jul
501	400 C. Village- Early Head start	14-Jul	M. Hampton	M. Hampton	Las Cruces, BLDG# 400 C. Village- Early Head start , Room# 402, Exterior Grease trap.	Al Flores	160204	14-Jul
500	Zone 2200	9-Jul	R. Lucero	R. Lucero	Las Cruces, Zone 2200, Art Complex sewer line rerouted. Budgetary estimate	L. Garcia	15-001633	10-Jul
499	Zone 2500 Zone 2600	9-Jul	D. Harrell	D. Harrell	Las Cruces, Zone 2500-2600 , Construction phase turn over.# 2271	J. Loera	2551	10-Jul
498	Weeds Science Bldg	3-Jul	T. Carrillo	S. Loring	Las Cruces, BLDG# 313 Weeds Science Bldg, Construction solar system.	J. Padilla	2550	10-Jul
497	Various Buildings	19-Jun	Piyasat Nilkaew	G. Haubold	LAS CRUCES VARIOUS BUILDINGS, RENOVATE NETWORKING WIRING. RENOVATION	L. Lucero	2546	1-Jul
496	187 Chemistry	19-Jun	W. Quintana	G. Haubold	LAS CRUCES BLDG# 187 CHEMISTRY ROOM# 325 LAB RENOVATION	J. Nunez	2545	1-Jul
495	288 Guthrie Hall	19-Jun	Kathy Brook	G. Haubold	LAS CRUCES, BLDG# 288 GUTHRIE HALL, ROOM# 203, RENOVATION RESTROOM	N. Franco	2544	1-Jul
494	590 H&SS	19-Jun	Mari Langford	G. Haubold	LAS CRUCES, BLDG# 590 H&SS, ROOM# 116, RENOVATION NURSING LAB	Heidi F	2543	1-Jul
493	590 H&SS	19-Jun	Mari Langford	G. Haubold	LAS CRUCES ,BLDG# 590 H&SS, ROOM# 326 D,E & F, HVAC RECONFIGURATION	J. Nunez	2542	1-Jul
492	245 Tejada	19-Jun	Lisa McKee	G. Haubold	LAS CRUCES, BLDG# 245 TEJADA, ROOM# 102, RENOVATE FOOD PRODUCTION AREA.	O. Vaught	2541	1-Jul
491	211 Rentfrow	19-Jun	Robert Wood	G. Haubold	LAS CRUCES, BLDG# 211 RENTFROW, ROOM# 228 & 229, RENOVATE GYMNASIUM	O. Vaught	2540	1-Jul
490	301 Thomas and Brown	19-Jun	Satishkuma Ranada	G. Haubold	LAS CRUCES, BLDG# 301 THOMAS AND BROWN, RENOVATE RESTROOMS	R. Herrera	2539	1-Jul
489	541 ECIII	19-Jun	Delia J. Valles-Rosales	G. Haubold	LAS CRUCES, BLDG# 541 ECIII, ROOM# 109-105, INSTALL EXHAUST SYSTEM	R. Herrera	2538	1-Jul
488	394 Police Bldg.	19-Jun	Andrew Bowen	G. Haubold	LAS CRUCES, BLDG# 394 POLICE, ROOM# 112, REMODEL RM 112	R. Segreto	2537	1-Jul
487	Campus wide Zone 2000	19-Jun	Dale Harrell	G. Haubold	LAS CRUCES, CAMPUS WIDE ZONE 2000, RENOVATE ELECTRICAL	J. Nunez	2536	1-Jul
486	368 KNOX/Branson	19-Jun	Dale Harrell	G. Haubold	LAS CRUCES, BLDG# 368, KNOX/BRANSON, LIFE SAFETY / FIRE ALARM ELEVATOR	Alex Flores	2535	1-Jul
485	Campus wide Zone 2000	19-Jun	Dale Harrell	G. Haubold	LAS CRUCES, CAMPUS WIDE ZONE 2000, REPAIR TUNNEL SYSTEMS	J. Loera	2534	1-Jul
484	Campus wide Zone 2000	19-Jun	Dale Harrell	G. Haubold	LAS CRUCES, CAMPUS WIDE ZONE 2000, FIRE PROTECTION MASTER	Alex Flores	2533	1-Jul
483	Campus wide Zone 2000	19-Jun	Dale Harrell	G. Haubold	LAS CRUCES, CAMPUS WIDE ZONE 2000, SEWER LOCATION MASTER PLAN	L. Lucero	2532	30-Jun
482	Campus wide Zone 2000	19-Jun	Dale Harrell	G. Haubold	LAS CRUCES, CAMPUS WIDE ZONE 2000, 25-KV FEEDERS REPLACEMENT	Alex Flores	2531	30-Jun
481	172 Hadley Hall	19-Jun	Sharon Jones	G. Haubold	LAS CRUCES, BLDG# 172 HADLEY HALL, ROOM# 129 & 130, REMODEL CONFERENCE ROOM.	L. Lucero	2530	30-Jun
480	154 Garcia Annex	19-Jun	Dennis Clason	G. Haubold	LAS CRUCES, BLDG# 154 GARCIA ANNEX ROOM# 129, CORRECT ACOUSTICS AND ADDITIONAL OUTLETS	O. Vaught	2529	30-Jun
479	251 Aquatic Center	19-Jun	Danois Montoya	G. Haubold	LAS CRUCES, BLDG# 251 AQUATIC CENTER, RENOVATE SWIMMING POOL TILE	D. Fernandez	2528	30-Jun



## TRIAGE ASSIGNMENTS

478	278 & 461 Branson and Zuhl	19-Jun	Elizabeth Titus	G. Haubold	LAS CRUCES, BLDG# 278 & 461 BRANSON AND ZUHL , LOAD COMPLIANCE	B. Poirier	2527	30-Jun
477	282 Stucky Hall	19-Jun	Cherri Lambeth	G. Haubold	LAS CRUCES, BLDG# 282 STUCKY HALL, RESTROOM RENOVATION.	R. Herrera	2526	30-Jun
476	267 Fire Station	19-Jun	J. Carrillo	G. Haubold	LAS CRUCES, BLDG# 267 FIRE STATION, HVAC RENOVATION	B. Poirier	2525	30-Jun
475	267 Fire Station	19-Jun	J. Carrillo	G. Haubold	LAS CRUCES, BLDG# 267 FIRE DEPARTMENT, WINDOWS REPLACEMENT	N.Franco	2524	30-Jun
474	269 Central Utility Plant	30-Jun	M. Blachford	G. Haubold	LAS CRUCES, BLDG# 269 CENTRAL UTILITY PLANT RENOVATION RENOVATION QTY 1 OVERHEAD GANTRIES	L. Lucero	2523	30-Jun
473	269 Central Utility Plant	30-Jun	M. Blachford	G. Haubold	LAS CRUCES, BLDG# 269 CENTRAL UTILITY PLANT, RENOVATION QTY 2 OVERHEAD GANTRIES	L. Lucero	2522	30-Jun
472	264 Tortugas South Observatory	25-Jun	J.Kirby	G. Haubold	An asbestos and lead survey and preparation of a Reclamation Plan Implementation	D. Fernandez	2520	26-Jun
471	525 Old AT&T Bldg	25-Jun	J.Kirby	G. Haubold	Site reclamation demolition of Building 525 (including asbestos abatement), removal of the adjacent concrete slab (to the north) and footers (to the south and	D. Fernandez	2519	26-Jun
470	KRWG Police Parking Lot	19-Jun	A. Velarde	M. Howard	Budgetary estimate to run power to the parking spot in order to keep the a vehicle's backupbatteries charged	Al Flores	CR 158545	26-Jun
469	389 Music Center	24-Jun	W. Chaffin	J. Brown	Budgetary estimate for practice room relocation	Al Flores	CR 158562	26-Jun
468	188 Gardiner Hall	23-Jun	D. Trujillo	G. Haubold	Budgetary estimate New Physics Research X-Ray Syst. Installation	R. Segreto	14-088521	23-Jun
467	284 Panamerican Center	23-Jun	G. Rachele	S. Breckner	Budgetary estimate qty 4 Aggie ID swipe type door locking mechanism	Al Flores	CR 158170	23-Jun
466	284 Panamerican Center	23-Jun	M. Boston	M. Boston	Budgetary estimate weight room expand current space (East or West)	E. Espalin	14-088520	23-Jun
465	631 CFPA	19-Jun	M. Reynolds	J. Brown	Budgetary estimate additional video distribution amplifier	L. Lucero	14-088448	23-Jun
464	631 CFPA	19-Jun	M. Reynolds	J. Brown	Budgetary estimate freight elevator w/ card swipe with access to mechanical room.	L. Lucero	14-088446	23-Jun
463	631 CFPA	19-Jun	M. Reynolds	J. Brown	Budgetary estimate Audio outlets,outputs additional at stage audio rack.	L. Lucero	14-088445	23-Jun
462	375 Animal Science Shop	19-Jun	J.Kirby	G. Haubold	Renovation/Alteration curbed concrete pad	D. Fernandez	2517	23-Jun
461	341 DACC Main	19-Jun	K. Reddington	K. Reddington	Budgetary estimate/Renovation relocate door, recarpet.	R. Tarazoff	14-088441	23-Jun
460	83 Milton Hall	12-Jun	A. Velarde	M. Howard	83 MILTON NEW ATV SECURITY RACK PER ESTIMATE14-072361	Al Flores	CR 156884	12-Jun
459	154 Garcia Annex	9-Jun	E. Enriquez	D. Sedillo	Budgetary estimate standard bldg upkeep to replace carpet.	Al Flores	14-086639	9-Jun
458	154 Garcia Annex	9-Jun	E. Enriquez	D. Sedillo	Budgetary estimate replace front desk furniture	Al Flores	14-086637	9-Jun
457	244 Gerald Thomas	5-Jun	E. Devall	G. Haubold	Project # 1781 for rooms' renovation reassignment	O. Vaught	Proj# 2513	5-Jun
456	Old Golf course Driving Ran	2-Jun	B. Jones	G. Haubold	Budgetary estimate to remove driving range fence, proshop foundations, asphalt parking, concrete and cinder wall.	H. Hubble	14-085657	2-Jun
455	551 Skeen Hall	29-May	D. Aldrich	J. Libbin	Budgetary estimate for additional electrical outlets and internet connections	Al Flores	14-085656	2-Jun
454	342 Fieldhouse	29-May	S. Breckner	S. Breckner	Project to renovate existing shower areas	DUPLICATE	PRF 442	2-Jun
453	83 Milton Hall	29-May	H. Chung	J. Brown	Milton Hall Renovation for rooms 121A 121B 121C 121D 121E 121F & 121H	R. Segreto	14-085165	30-May
452	269 Central Utility Plant	29-May	L. Lopez	G. Haubold	Renovation design flow for feed water pumps at Central Utility Plant.	D. Harrell	Proj# 2511	30-May

## TRIAGE ASSIGNMENTS

451	188 Gardiner Hall	29-May	D. Trujillo		Rx New Physics Research X-Ray System	R. Segreto	Proj# 2510	30-May
450	Zone 2500	29-May	D. Harrell	D. Harrell	New construction local government road fund project to continue the Sam Steel Drive	Alex Flores	Proj# 2509	30-May
449	225 Astronomy	22-May	L. Garcia	G. Haubold	Renovation/Alteration mechanical engineer design, plumbing, electrical to install a new fan coil unit	L. Garcia	Proj# 2505	22-May
448	Main Campus Parking Lots	22-May	O. Watkins	T. Anthony	Budgetary estimate condition assesment of paved parking lots as well as recomnedation for maintenance and repair.	R. Tarazoff	14-084194	22-May
447	101 Campus Storage Units	22-May	O. Watkins	T. Anthony	Budgetary estimate to update design Option 3 with offices, shaded parking, security cameras and 2 electronically operated gates.	N. Franco	14-084190	22-May
446	467 Housing Warehouse	22-May	O. Watkins	T. Anthony	Budgetary estimate to add cubicles, counter and secure cage.	Al Flores	14-084186	22-May
445	265 Fire Station	22-May	C. Aerts	G. Haubold	Budgetary estimate to construct a wooden table out of solid wood.	L. Lucero	14-084180	22-May
444	154 Garcia Annex	22-May	D. Hill	D. Sedillo	Budgetary estimate for conference room and office 227 paint, some carpet and replace blinds.	Al. Flores	14-084173	22-May
443	Zone 2200 IPP/McFie Circle	15-May	H. Frohnapfel	M. Ochoa	New construction for an out door space that could serve as lounge/study area for students.	H. Frohnapfel	Proj# 2502	15-May
442	342 Fieldhouse	15-May	S. Breckner	S. Breckner	Renovate existing showers	Assigned to Paint Shop	14-085150	19-May
441	63 Garcia Annex	15-May	M. Ochoa	M. Ochoa	Budgetary estimate add specific scope of work tables replacement,ADA accessible spaces, Beam smoke detectors, 70-75 room capacity.	O. Vaught	14-083156	15-May
440	See attached list	15-May	L. Garcia	G. Haubold	Energy performance service project ESCO2014/15	L. Garcia	ESCO2014/15	15-May
439	North Well Leyendecker	15-May	D. Harrell	D. Thompson	Design and Budgetary estimate fopr replacement of Leyendecker Farm North Well.	Dale/Hubble	<del>14-083154</del>	15-May
438	267 Fire Dept.	15-May	J. Carrillo	G. Haubold	Budgetary estimate network upgrade to the fire station to include pulling old 05-15telephone and cable TV lines	R. Segreto	14-083147	15-May
437	184 Breland Hall	12-May	C. Slaton	G. Haubold	Safety in Dean's Office Budgetary estimate/Proposal to suggest layouts that make use of the large hallway and / or to reconfigure the space	L. Lucero	14-083137	12-May
436	551 Skeen Hall	8-May	J. Beacham	L. Catlett	Budgetary estimate re-rout sink drain and new equipment effluent drain	L. Garcia	14-075213	8-May
435	International Mall	8-May	B. Brown	C. Menking	Budgetary estimate install qty 30 flagpoles along international Mall	Al. Flores	14-075216	8-May
434	338 Ed. Services	5-May	L. Campolla	D. Esquibel	Budgetary estimate to create wood balance across windows in 201 & 202.	Al. Flores	14-074722	5-May
433	Zone 2500 & 2600	5-May	L. Garcia	G. Haubold	Project for installation of 24" domestic waster line from Well #17 to Well #10	L. Garcia	Proj# 2448	5-May
416	Equine Education Center	1-May	S. Veeder	J. Libbin	Budgetary estimate removing cement from 3 ANSChorse pens and replacing cattle fence with 3 pipe fence	H. Hubble	14-074660	5-May
432	Existing Greenhouses	1-May	F. Jones	G. Haubold	Feasibility study to perform a facility condition assessment of NMSU greenhouses	L. Lucero	14-074176	1-May
431	245 Tejada Bldg	1-May	M. Peralta	N. Grijalva	Budgetary estimate to install conduit across Knox Street top one current pull boxes	J. Shen/MEP	14-074175	1-May
430	Golf Course Road	1-May	M. Peralta	N. Grijalva	Budgetary estimate conduit installation from NMSU driving range to current splice boot.	J. Shen/MEP	14-074169	1-May
429	390 PGEL green houses	28-Apr	P. Havstad	L. Catlett	Budgetary estimate for construction a cement pathway to PGL greenhouse	Al. Flores	14-073713	28-Apr
428	154 Garcia Annex	24-Apr	D. Hill	D. Sedillo	Budgetary estimate to paint rooms 230 & 227	Al. Flores	14-073313	24-Apr
427	225 Astronomy Bldg.	24-Apr	B. Poirier	B. Poirier	Budgetary estimate Mechanical design for Astronomy Bldg rooms 118 & 116A	H. Hubble	Proj# 2163	24-Apr
426	647 Robert Hall	24-Apr	L. Perez	M. Howard	Budgetary estimate thermostat installation room 126	J. Nunez	14-073312	24-Apr
425	206 1025 Sutherland Village	7-Apr	G. Block	T. Anthony/J.	1025 Sutherland Village budgetary estimate # 14-014774 Tear down building.	Alex Flores	Proj# 2434	7-Apr
424	282 Stucky Hall	21-Apr	A. McConnell	V. Chaitanya	Budgetary estimate for Office remodeling for room 114 & 115	A. Flores	14-072924	21-Apr
423	269 Central Utility Plant	21-Apr	P. Chavez	G. Haubold	Calculate equivalent output of CO in pounds per hour of #2 Boiler at variuos firing	L. Garcia	14-072916	21-Apr
422	Grounds	21-Apr	D. Christmann	G. Yanke	Drainage improvements Northwest side of campus	Alex Flores	PROJ # 2334	14-Oct

## TRIAGE ASSIGNMENTS

421	Various	21-Apr	D. Harrell	D. Harrell	Building assessment on 160 Live Stock Office.54 Horse Farm Office Implemented	H. Hubble	Proj# 2443	21-Apr
420	590 Health& Social Services	15-Apr	O.Martinez	T. Adera	Equipment/furniture 310J Dean's conference room qty 16 chairs BEWO 14-	N. Franco	Proj# 2442	15-Apr
419	590 Health& Social Services	15-Apr	S. Baker	T. Adera	Budgetary estimate to remove wall paper, patch & texture walls, paint. Renew	A. Flores	14-072837	21-Apr
418	541 Engineering Complex III	15-Apr	P. Sullivan	K. Ruble	Budgetary estimate to remove walls of room 306F to open space into room 306.	L. Lucero	14-072836	21-Apr
417	269 Central Utility Plant	10-Apr	J. Shen	G. Haubold	Project to provide electric engineering support to connect turbine to electric grid.	D. Harrell	Proj# 2441	14-Apr
416	Equine Education Center	10-Apr	S. Vedeer		Budgetary estimate removing cement from 3 ansc hrse pens and replacing cattle fence with 3 pipe fence.	H. Hubble	14-074660	5-May
415	83 Milton Hall	7-Apr	A. Velarde	M. Howard	Budgetary estimate to build a small secure enclosure for departmental ATV	R.Segreto	14-072361	14-Apr
414	288 Guthrie Hall	4-Apr	Y. Sanchez	K. Brook	Design/ Estimate for renovation qty three bathrooms. Previous budgetary	N. Franco	Proj# 2438	10-Apr
413	246 Small Animal Lab	7-Apr	M. Peralta	N. Grijalva	To provide internet service, install a 2" conduit from Neale Hall to south room of	J. Nunez	14-072036	10-Apr
412	172 Hadley Hall	7-Apr	K. Huddleston /S.	S. Jones	Conference rooms 129 & 130 remodel Budgetary estimate # 14-065337	L. Lucero	Proj# 2435	7-Apr
411	206 1025 Sutherland Village	7-Apr	G. Block	J. Weber	1025 Sutherland Village budgetary estimate # 14-014774 Tear down building.	Alex Flores	Proj# 2434	7-Apr
410	288 Guthrie Hall	3-Apr	K. Brook	G. Haubold	Professional design plan for three restrooms.	N. Franco	14-071333	3-Apr
409	632 Barnes and Noble	3-Apr	D. Harrell	Not signature	To obtain a code design compliant to modify existing fire alarm system.	D. Harrell	Proj# 2433	3-Apr
408	189 Jett Hall	3-Apr	C. Dyer	R. Jaquez	Renovation/Alteration for labs 171.171 B. 171 D	R. Tarazoff	Proj# 2432	3-Apr
407	287 O'Donnell	25-Mar	J. Villa	M. Morehead	Budgetary estimate renovate qty two carpeted columns in the lobby.	A. Flores	14-071279	3-Apr
406	412 Academic Research	25-Mar	D. Stuart R.Apodaca	G.Haubold	FHS-CPO-Admin and Finance relocation at Academic Research Bldg.	O. Vaught	Proj# 2431	3-Apr
405	590 Health& Social Services	25-Mar	O.Martinez	T. Adera	Equipment/furniture 310J Dean's conference room qty 16 chairs	N. Franco	14-071277	3-Apr
404	Leyendecker Plant	20-Mar	A. Martinez	D. Thompson	Budgetary estimate for walking cooler replacement	A. Flores	14-069889	20-Mar
403	223 Grounds	20-Mar	E. Amezquita	G. Haubold	Budgetary estimate Office reconfiguration	N. Franco	14-069885	20-Mar
402	368 Knox Hall	20-Mar	D.Harrell	D.Harrell	Design and Construction management and bid administration Proj# 2296	J. Nunez	Proj# 2429	20-Mar
401	172 Hadley Hall	20-Mar	D.Harrell	D.Harrell	Design and Construction management and bid administration Proj# 2296	L. Lucero	Proj# 2428	20-Mar
400	355 Wells Hall	17-Mar	Ellington/ D.Howard	M. Ochoa	Wells Hall Unoccupied or occupied section need access to water.	O. Vaught	No Project No	20-Mar
399	Leyendecker Farms	17-Mar	D. Lowry/ H.Hubble	L. Catlett	Project to redrilling North Well, LRG3929. Incorporate stainless steel casing and	H. Hubble	Proj# 2427	17-Mar
398	Carlsbad	17-Mar	G. Walke	G. Haubold	Renovation/Alteration, Building relocation, Equipment/Furniture to plan, design,	J. Loera	Proj# 2426	17-Mar
397	TBD	17-Mar	G. Walke	G. Haubold	Renovation/Alteration add funds to AIM P# 2111 Child Development Education	M. Paul.	No Proj# needed	17-Mar
396	TBD	17-Mar	G. Walke	G. Haubold	Renovation/Alteration furnish and equip for Aquaculture Research Facilities	L. Garcia	Proj# 2424	17-Mar
395	TBD	17-Mar	G. Walke	G. Haubold	Renovation/Alteration plan design, construct, renovate, furnish and equip for a	H. Hubble	Proj# 2423	17-Mar
394	590 Health& Social Services	17-Mar	G. Walke	G. Haubold	Renovation/Alteration furnish and equip for Nursing Simulation Laboratory	H. Frohnapfel	Proj# 2420	17-Mar
393	633 American Indian Student	17-Mar	G. Walke	G. Haubold	Renovation/Alteration plan design, construct, renovate, furnish and equip	O. Vaught	Proj# 2419	17-Mar
392	365 Speech Bldg	17-Mar	G. Walke	G. Haubold	Renovation/Alteration furnish and equip for a Speech and Hearing Clinic	H. Frohnapfel	Proj# 2417	17-Mar
391	TBD	17-Mar	G. Walke	G. Haubold	Renovation/Alteration add funds to AIM P# 2225 Golf Course Irrigation	J. Loera	No Proj#	17-Mar
390	Zone 2200	13-Mar	D.Harrell	D.Harrell	Project turnover zone 2200	J. Nunez	Proj# 2415	17-Mar
389	Zone 2300	13-Mar	D.Harrell	D.Harrell	Project turnover zone 2300	J. Nunez	Proj# 2414	17-Mar
388	Heritage Farm	13-Mar	G. Walke	G. Haubold	budgetary estimate "ask review	H. Hubble	14-069405	17-Mar
387	Arrowhead Park	6-Mar	W. Savage	K.Hansen	EDA Grant to be submitted for park infrastructure and new 12,500 SF incubation	O. Vaught	Proj# 2412	7-Feb
386	373 Campus fuel station	25-Feb	O. Watkins	T. Anthony	Project to decommission campus fuel station including removal and disposal of	J. Padilla	Proj# 2408	6-Mar
385	468 Coca-cola Facility	24-Feb	D. Fernandez	E. Espalin	Renovation to provide fully functioning fire alarm system	E. Espalin	Proj# 2407	26-Feb
384	321 Activity center	24-Feb	D. Fernandez	E. Espalin	Renovation breezeway located between Activity Center(321) and	D. Fernandez	Proj# 2406	26-Feb
383	267 Fire Department	20-Feb	J. Carrillo	G. Haubold	New Electrical Service	B. Poirier	Proj# 2404	20-Feb
382	278 Branson Library	17-Feb	N. Lee	E. Titus	Budgetary estimate Renovation for 1st floor public restroom	O. Vaught	14-065925	17-Feb
381	342 Field house by Stadium	17-Feb	J. Shen	G. Haubold	Budgetary estimate design, planning and construction for domestic water heating	L. Garcia	14-065947	17-Feb
380	590 Health & Social Services	17-Feb	A. Mcpherson	T. Adera	Budgetary estimate Expand Skills lab with viewing room.	H. Frohnapfel	14-065932	17-Feb
379	590 Health & Social Services	17-Feb	A. Mcpherson	T. Adera	Budgetary estimate Renovate Nursing Psychiatric Nursing Program	H. Frohnapfel	14-065929	17-Feb
378	330 NMDA	13-Feb		A. Parra	Project Reroof Bldg 14-015114	On Hold	BRR Req	17-Feb
377	330 NMDA	13-Feb		A. Parra	Project HVAC up grade 14-015101	J. Nunez	BRR Req	17-Feb
376	267 Fire Department	5-Feb	J. Carrillo	G. Haubold	Budgetary estimate to upgrade windows to east section of the Fire Dept.	A. Flores	14-065921	17-Feb
375	244 Gerald Thomas	7-Feb	L. Catlett	L. Catlett	Budgetary estimate roof top refrigerated REQUESTING LUCIO GARCIA	L. Garcia	14-065344	11-Feb
374	172 Hadley Hall	7-Feb	K. Huddleston	S. Jones	Budgetary estimate remodel staircase.	E. Espalin	14-065342	11-Feb
373	172 Hadley Hall	7-Feb	K. Huddleston	S. Jones	Budgetary estimate remodel conference rooms 130 and 129.	E. Espalin	14-065337	11-Feb
372	172 Hadley Hall	7-Feb	K. Huddleston	S. Jones	Budgetary estimate remodel bathrooms.	E. Espalin	14-065336	11-Feb
371	647 Roberts Hall	7-Feb	L. Perez	M. Howard	Budgetary second estimate to replace tile at Lobby area South entrance	I. Paz/A. Flores	14-065330	11-Feb
370	397 Engineering Complex II	5-Feb	P. Martin	R. Jaquez	Budgetary estimate / renovation Chemical lab improvements	R.Segreto	14-064816	6-Feb
369	397 Engineering Complex II	5-Feb	P. Martin	R. Jaquez	Budgetary estimate / renovation Computer lab	R.Segreto	14-064815	6-Feb
368	397 Engineering Complex II	5-Feb	P. Martin	R. Jaquez	Budgetary estimate / renovation two classrooms 103 and 106	R. Segreto	14-064814	6-Feb
367	PanAm, Aggie memorial,	5-Feb	A. Velarde	M. Howard	PANAM ELECTRIC UPGRADE+VIDEO CABLE	J. Padilla	Proj# 2392	6-Feb
366	83 Milton Hall	5-Feb	A. Velarde	M. Howard	Budgetary estimate to renovate KRWG's front lobby in Milton	A. Flores	14-064813	6-Feb
365	184 Breland Hall	5-Feb	J. Brown	J. Brown	Budgetary estimate for installing windows in the office 163 G	A. Flores	14-064810	6-Feb
364	590 Health and Social	5-Feb	S. Caballero	M. Langford/ T.	Budgetary estimate temperature/ climate control for three new offices	J. Nunez	14-064808	6-Feb
363	278 Branson Library	5-Feb	N. Lee	E. Titus	Budgetary estimate create a family friendly public restroom	O. Vaught	14-064802	6-Feb
362	461 Zuhl Library	5-Feb	N. Lee	E. Titus	Budgetary estimate for project to convert two individual public restrooms in to	O. Vaught	14-064799	6-Feb
361	267 Fire Department	5-Feb	J. Carrillo	G. Haubold	Budgetary estimate Kitchen remodel as WO 14-051232	R. Tarazoff	Proj# 2395-14-	6-Feb
360	323 Hardman Hall, Jacobs	3-Feb	G. Walke	G. Haubold	Project for Budgetary estimate Feasibility Study WO 14-009791	H. Frohnapfel	Proj# 2391	3-Feb
359	365 Speech Bldg	30-Jan	K. Hacker	J. Brown	Budgetary estimate Bldg renovation/Repairs	A. Flores	14-064259	3-Feb
358	363 Hernandez Hall	29-Jan	S. Baker	R. Jaquez	Budgetary estimate for chilled water line in EC1-147A	L. Garcia	14-064245	3-Feb
357	347 Animal Care Facility	29-Jan	D. Bosh	N. Grijalva	Budgetary estimate communications conduit	H. Hubble	14-064231	3-Feb

# TRIAGE ASSIGNMENTS

356	368 Knox Hall	24-Jan	D. Caldwell	J. Libbin	Budgetary estimate Bldg offices renovation	O. Vaught	14-063430	29-Jan
355	154 Garcia Annex	24-Jan	E. Enriquez	D. Sedillo	Budgetary estimate Standar building carpet replacement	A. Flores	14-055411	27-Jan
354	29 Jett Hall	23-Jan	M. Chidester	R. Jaquez	Budgetary estimate to modify room for scanning electron multiplier	B. Poirier	14-062657	21-Jan
353	College of Business	23-Jan	Y. Sanchez	K. Brook	Budgetary estimate remove water rountains in BC 3rd floor computer lab	J. Shen	14-062655	21-Jan
352	College of Business	23-Jan	Y. Sanchez	K. Brook	Budgetary estimate remove walls in GU 300 office area	O. Vaught	14-062645	21-Jan
351	590 Health and Social	23-Jan	M. Langford	T. Adera	Budgetary estimate remove wall on room 332	H. Frohnapfel/ H.	14-062639	21-Jan
350	590 Health and Social	23-Jan	M. Langford	T. Adera	Budgetary estimate small sink installation	H. Hubble	14-062637	21-Jan
349	363 Engineer Complex	23-Jan	J. Padilla	E. Espalin	Budgetary estimate Building stucco replacement	J. Padilla	14-062635	21-Jan
348	ECII Engineering	23-Jan	D. Valles	R. Jaquez	Budgetary estimate exhaust system	H. Hubble	14-062629	21-Jan
347	267 Fire Department	23-Jan	J. Carrillo	G. Haubold	Budgetary estimate HVAC System upgrade	L. Garcia	14-062627	21-Jan
346	NMSU Carsbald	21-Jan	B. Reyes	B. Reyes	Project Emergency	J.Loera	PROJ#2384	21-Jan
345	NMSU Carsbald	21-Jan	B. Reyes	B. Reyes	Project Erosion Traffic/ADA Study	J.Loera	PROJ#2383	21-Jan
344	NMSU Carsbald	21-Jan	B. Reyes	B. Reyes	Project ADA Life safety	J.Loera	PROJ#2381	21-Jan
343	83 Milton Hall	24-Oct	D. Kaczmarek	G. Haubold	Re assignment for Equipment remote monitoring equipment for backup generator	R. Tarazoff	PROJ#2341	13-Jan
342	54 Science Hall	16-Feb	J. Lakey	J. Brown	Budgetary estimate replace east entry doors on the ground floor by electronic key	N. Franco	14-061876	13-Jan
341	591 East Mesa	16-Feb	K.Reddington	K.Reddington	Budgetary estimate demoinsh wall to enlarge existing boardroom	H. Frohnapfel	14-061871	13-Jan
340	189 Engineering	16-Feb	D. Rockstraw	R. Jaquez	Budgetary estimate Demo walls and cage to open space available to use. 171	B. Poirier	14-061869	13-Jan
339	365 Speech Bldg	16-Feb	S. Romero	M. Salas-Provance	Budgetary estimate for long table counter and overhead cabinets in 433 and 434	A. Flores	14-061865	13-Jan
338	365 Speech Bldg	16-Feb	S. Romero	M. Salas-Provance	Budgetary estimate tear wall enclose door to 192C counter spaces and overhead	A. Flores	14-061848	13-Jan
337	365 Speech Bldg	16-Feb	S. Romero	M. Salas-Provance	Budgetary estimate Counter space along east wall with over head cabinets 18b	A. Flores	14-061858	13-Jan
336	365 Speech Bldg	16-Feb	S. Romero	M. Salas-Provance	Budgetary estimate knock out walls and add wall to create small conference room,	A. Flores	14-061840	13-Jan
335	338 Ed Services	13-Jan	A. Nieto	B. Montoya	Budgetary estimate for kitchen cabinets	R. Tarazoff	14-061300	13-Jan
334		9-Jan	G. Walke	G. Haubold	Drating assistance	Pending		
333	631 Center for the Arts	9-Jan	M. Reynolds	J. Brown	Budgetary estimate two load-bearing cable as attached drawing	J. Padilla	14-060835	9-Jan
332	338 Ed Services	9-Jan	M. Munson-McGee	B. Montoya	Budgetary estimate permanent enclosure of two offices and reconfiguration of	R. Tarazoff	14-060838	13-Jan
331	341 DACC Main Bldg	8-Jan	K.Reddington	K.Reddington	Renovation interior improvements rooms 72 & 74	R. Tarazoff	Proj #2378	9-Jan
330	341 DACC Main Bldg	8-Jan	K.Reddington	K.Reddington	Renovation interior improvements, data and power Room 71	R. Tarazoff	Proj #2377	9-Jan
329	60 Williams Hall	2-Jan	A. Labe	J. Brown	Budgetary estimate two cold water supply lines , sink sand trap for collecting	J. Shen	14-060823	9-Jan
328	83 Milton Hall	19-Dec	S. Leask	G. Fantt	Budgetary estimate Purchase and install a movable, soundproof wall to divide	N. Franco	14-059391	2-Jan
327	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation- replace paneling on the outfield fence.	H. Espalin	14-059390	2-Jan
326	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation- install 6 foot high exterior rod iron fencing.	H. Espalin	14-059389	2-Jan
325	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation- expand the existing press box and extend into the new addition.	H. Espalin	14-059388	2-Jan
324	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation-bring existing home dugout to ground level.	H. Espalin	14-059386	2-Jan
323	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation- existing visiting dugout cover front walkway.	H. Espalin	14-059385	2-Jan
322	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation- new video board and WPH reader to existing score board.	H. Espalin	14-059383	2-Jan
321	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation cover and light existing batting cages down left field line.	H. Espalin	14-059382	2-Jan
320	552 Baseball field	16-Dec	R. Ward	M. Boston	Renovation drop down ceiling to improve esthetics of clubhouse or new lighting.	H. Espalin	14-059381	2-Jan
319	552 Baseball field	16-Dec	R. Ward	M. Boston	New construction-build a covered pavilion down left field line in grass area.	H. Espalin	14-059377	2-Jan
318	553 BASEBALL VISITOR'S	16-Dec	R. Ward	M. Boston	Paint existing dugout roofing, Bridg roofing press box roofing and backstop in Aggie	H. Espalin	14-059372	2-Jan
317	Ath Fields/Stadium/Pan Am	12-Dec	A. Velarde	M. Howard	Estimate to upgrade electric service for Aggie vision production vehicle at Pan Am,	J. Padilla	14-058396	12-Dec
316	Center for the Arts	12-Dec	Y. Lopez	S. Breckner	Estimate move both electrical and data wiring outlets to new location	J. Shen	14-058382	12-Dec
315	Photo Voltaic Center	12-Dec	D. Harrell	G. Haubold	Install a two way 3 phase 5-k pad mount metering	J. Shen	Proj #2367	12-Dec
314	283 Tortugas Mt	12-Dec	J. Holtzman	J. Brown	Estimate for repair safety verification of catwalk	L. Garcia	14-058359	12-Dec
313	283 Tortugas Mt	12-Dec	J. Holtzman	J. Brown	Estimate for asbestos abatement for observatory bldg.	L. Garcia	14-058352	12-Dec
312	LRG 3929 Levendecker farms	9-Dec	D. Lowry	L. Catlett	Budgetary estimate re-drilling north well incorporate stainless steel casing and	H. Hubble	14-058348	12-Dec
311	288 Gutrie Hall	9-Dec	Y. Mendoza	K. Brook	Renovation of Gutrie Hall RM 109F remove cabinets, sink ceiling tiles	D. Fernandez	Proj # 2365	12-Dec
310	590 Health and Social	2-Dec	M. Langford	T. Adera	Budgetary estimate assess Memorial Lounge to set up as meeting room	H. Hubble	14-056916	2-Dec
309	83 Milton Hall	2-Dec	G. Walke	G. Haubold	Budgetary estimate suite or faculty offices in suite 185	D. Fernandez	14-056915	2-Dec
308	267 Fire Dept.	2-Dec	J. Carrillo	G. Haubold	Budgetary estimate to install a vehicle smoke exhaust remover	B. Poirier	14-056914	2-Dec
307	Zone 2400 Rodeo Arena	22-Nov	A. Looney	G. Haubold	Feasibility study for proposed Rodeo Arena	A. Looney	Proj# 2359	2-Dec
306	A 200 & A 300 Children	22-Nov	S. Melendrez	J. Hannan	Budgetary estimate to remove chain link fences and to installed a vinyl picket	D. Fernandez	14-056912	2-Dec
305	100 Vista del Monte	22-Nov	S. Arroyo	N. Grijalva	Budgetary estimate for floor finish replacement	A. Flores	14-056908	2-Dec
304	12 Williams Hall	22-Nov	S. Arroyo	N. Grijalva	Feasibility study for computer lab in room 107C	H. Frohnapfel	Proj# 2358	2-Dec
303	Chapel TBD	21-Nov	B. Poirier	G. Haubold	New Chapel Project design infrastructure	B. Poirier	Proj# 2353	21-Nov
302	60 A Williams Annex	21-Nov	A. Labe	J. Brown	Budgetary estimate utility sink installation	L. Garcia	14-055976	21-Nov
301	Location TBD	21-Nov	M. Ochoa/ Klipsh Sch	G. Haubold	Budgetary estimate Possible locations for rail-MIT LL	D. Fernandez	14-055982	21-Nov
300	Chapel TBD	21-Nov	B. Poirier	G. Haubold	New Chapel Project design	B. Poirier	Proj# 2352	21-Nov
299	60 A Williams Annex	21-Nov	A. Labe	J. Brown	Budgetary estimate assessment for exhaust fan and motor serving room Z16 &	J. Nunez	14-055980	21-Nov
298	284 PanAm	21-Nov	D. Fernandez	E. Spalin	Budgetary estimate PanAm reeroo to verify and compare Crensnaw Consulting	H. Hubble	14-055979	21-Nov
297	363 Engineering	21-Nov	S. Baker	Pending for	Budgetary estimate Convert ECI rooms Z12-Z13 and Z15- Z16 in two large	Pending		21-Nov
296	363 Engineering	21-Nov	S. Baker	Pending for	Budgetary estimate chilled water line in ECI-147A	Pending		21-Nov
295	34 Foster Hall	18-Nov	A. Luna	J. Brown	Budgetary estimate drains for emergency snowier/eyewash total of 26 stations	O. Vaught	14-055978	21-Nov
294	34 Foster Hall	18-Nov	A. Luna	J. Brown	Budgetary estimate to increase capacity for classroom Z31	O. Vaught	14-055977	21-Nov
293	60 A Williams Annex	18-Nov	A. Labe	J. Brown	Budgetary estimate cold water supply lines and large trap installation	L. Garcia	14-055973	21-Nov
292	60 A Williams Annex	18-Nov	A. Labe	J. Brown	Budgetary estimate tower power poles for 2U centrally located iMac computers.	H. Frohnapfel/	14-055971	21-Nov
291	60 A Williams Annex	18-Nov	A. Labe	J. Brown	Budgetary estimate network alarm system on south facing exterior emergency exit	H. Frohnapfel/	14-055969	21-Nov
290	287 O'Donnell Hall	18-Nov	E. Enriquez	D. Cedillo	Budgetary estimate Carpet replacement	A. Flores	14-055411	18-Nov
289	338 Ed Services	14-Nov	A. Nieto	B. Montoya	Budgetary estimate Offices remodeling or reconfiguration	A. Flores	14-055386	18-Nov
288	CEMRC	14-Nov	R. Hardy	D. Monteith	Project to re-roof half of the current Carlsbad Environmental Center Bldg.	J. Loera	PROJ# 2351	14-Nov
287	338 Ed Services	14-Nov	T. Dobson	G. Haubold	Budgetary estimate to install magnetic door hold open devices and door	R. Segreto	14-055118	14-Nov
286	Las Cruces Campus	11-Oct	O. Watkins	T. Anthony	Budgetary estimate Benches relocation	A. Flores	14-054640	11-Nov
285	Rodeo Grounds to A Mtn	5-Nov	D. Bosch	N. Grijalva	Budgetary estimate new aerial fiber optic cable between Rodeo Grounds and	R. Tarazoff	14-054046	5-Nov
284	287 O'Donnell Hall	4-Nov	J. Villa	M. Morehead	Budgetary estimate Lobby carpet replacement. BRK	N. Franco/ A.Flores	14-054096	5-Nov
283	154 Garcia Annex	4-Nov	M Fernandez	G. Haubold	Budgetary estimate a remodel at the Faculty senate. BRK	O. Vaught	14-054093	5-Nov
282	Williams and Espina	1-Nov	D. Bosch	N. Grijalba	Budgetary estimate new communications conduit.	R. Tarazoff	14-054045	5-Nov

# TRIAGE ASSIGNMENTS

281	285 Corbett Center	25-Mar	J. Baeza	J. Weber	Budgetary estimate to remove equipment from Monaglie Hall to reinstall at Dona	J. Padilla	14-054041	5-Nov
280	126 Computer Center	25-Mar	N. Hammond	N. Grijalva	work Order	A. Flores	14-054037	5-Nov
279	633 American Indian Student	25-Mar	J. McHorse	D. Sedillo	Budgetary estimate solar control window tint.	R. Tarazoff		5-Nov
278	25 Gerald Thomas	1-Nov	E. Sichert	L. Catlett	Budgetary estimate BR&R to renovate room 16z, tile flooring and windows.	O. Vaught	14-054031	5-Nov
277	425 Lev PSRC Greenhouse	31-Oct	W. Quintana	J. Brown	Budgetary estimate convert computer lab to larger research lab rooms W28Z &	J. Nunez	14-054576	11-Oct
276	425 Lev PSRC Greenhouse	31-Oct	W. Quintana	J. Brown	Budgetary estimate upgrade existing lab room CB 325	J. Nunez	14-054575	11-Oct
275	425 Lev PSRC Greenhouse	31-Oct	W. Quintana	J. Brown	Budgetary estimate lab in to classrooms room CB 113A	J. Nunez	14-054572	11-Oct
274	425 Lev PSRC Greenhouse	31-Oct	W. Quintana	J. Brown	Budgetary estimate renovate/update existing Lecture Hall	J. Nunez	14-054569	11-Oct
273	425 Lev PSRC Greenhouse	31-Oct	W. Quintana	J. Brown	Budgetary estimate to install exhaust system in room 211	J. Nunez	14-054567	11-Oct
272	187 Chemistry &	31-Oct	W. Quintana	J. Brown	Budgetary estimate divide existing lab room CBW 36U	J. Nunez	14-054565	11-Oct
271	83 Milton Hall	31-Oct	D. Welsh	S. Bussmann	Budgetary estimate sound proof material to isolate 30 classrooms	R. Segreto	14-053637	1-Nov
270	244 Gerald Thomas	31-Oct	C. Salinas	L. Catlett	Budgetary estimate remove two glass doors from GI room 16z	R. Segreto	14-053625	1-Nov
269	Former Landfill	25-Oct	J. Kirby	G. Haubold	Engineering Design coordination stamped-construction design package based in	L. Garcia	PROJ#2342	28-Oct
268	Knox + Stewart	24-Oct	S. Veeder	L. Catlett	Budgetary estimate New Construction small covered riding arena	O. Vaught	14-052659	25-Oct
267	83 Milton Hall	24-Oct	D. Kaczmarek	G. Haubold	Equipment remote monitoring equipment for backup generator	J. Pavvaipilly	PROJ#2341	25-Oct
266	321 Activity Center	24-Oct	M. Boston	M. Boston	Budgetary estimate swim team Locker room	H. Frohnapfel	14-052658	25-Oct
265	389 Music Recital Hall	24-Oct	Lon Chaffin	J. Brown	Budgetary estimate safety step lighting installation on recital hall	John Shen	14-052657	25-Oct
264	Clayton AG Well	21-Oct	D. Thompson	D. Thompson	Budgetary estimate feasibility for irrigation well.	D. Harrell	PROJ#2339	22-Oct
263	80 Rhode Garret & Hamiel	21-Oct	R. Legarreta	G. Block	Budgetary estimate to replace nandicap ramp.	D. Fernandez	14-052117	22-Oct
262	188 Gardiner Hall	21-Oct	S. Zollner	J. Brown	Budgetary estimate master key cylinders change.	A. Flores	14-052116	22-Oct
261	KRWG	21-Oct	A. Velarde	M. Howard	Budgetary estimate two new satellite dishes at the dish farm.	E. Espalin	14-052115	22-Oct
260	342 Aggie Memorial &	21-Oct	A. Velarde	M. Howard	Budgetary estimate new cable runs at Aggie Memorial, PanAm and Sotoball	E. Espalin	14-052113	22-Oct
259	179 O'Loughlin House	18-Oct		A. Looney	Budgetary estimate for hand rail with anchors or new location for an accessible	D. Fernandez	14-052109	22-Oct
258	245 Tejada Build.	16-Oct	J. Libbin	J. Libbin	Budgetary estimate Develop scope or work for wall demolition, interior layout,	O. Vaught	14-051688	17-Oct
257	647 Roberts Hall	16-Oct	L. Lopez	M. Howard	Acquisition /installation per BE 14-011126 Door chime, vision metalizers and	R. Segreto	PROJ# 2338	17-Oct
256	368 Knox Hall	16-Oct	D. Morgan	M. Desmond	Budgetary estimate room modifications , patch and paint several rooms.	A. Flores	14-051684	17-Oct
255	172 Hadley Hall	16-Oct	K. Vazquez	S. Jones	Acquisition /installation of chairs, special overhead cabinet, window treatment and	N. Franco	PROJ# 2337	17-Oct
254	34 Foster Hall	15-Oct	G. Lopez	J. Brown	Budgetary estimate for cabinets for chemical and glass storage	A. Flores	14-051677	17-Oct
253	NMSU Carlsbad	15-Oct	B. Keyes	B. Keyes	Budgetary estimate site access and erosion study-perform.	B. Poirier	14-051634	17-Oct
252	NMSU Carlsbad	15-Oct	B. Keyes	B. Keyes	Budgetary estimate ADA survey accessibility requirements	B. Poirier	14-051631	17-Oct
251	NMSU Carlsbad	15-Oct	B. Keyes	B. Keyes	Budgetary estimate for emergency and backup power solutions and cost estimate.	B. Poirier	14-051625	17-Oct
250	Grounds	14-Oct	D. Christmann	G. Yanke	Drainage improvements Northwest side of campus	J. Pavvaipilly	PROJ # 2334	14-Oct
249	287 O'Donnell Hall	14-Oct	A. Meza	J. Hannan	Budgetary estimate update BEWU 12-U31088	J. Pavvaipilly	14-051241	14-Oct
248	288 Guthrie Hall	14-Oct	Y. Mendoza	K. Brook	Budgetary estimate refurbish the kitchen/workroom in the Advising Center	D. Fernandez	14-051234	14-Oct
247	EC3 Engineering	14-Oct	P. Braker	P. Sullivan	Budgetary estimate electrical work	D. Fernandez	14-051233	14-Oct
246	267 Fire Dept	10-Oct	J. Carrillo	G. Haubold	renovation to replace kitchen cabinets	R. Tarazoff	14-051232	14-Oct
245	34 Foster Hall	10-Oct	G. Lopez		Budgetary estimate for cabinets	Canceled	PRF 254	
244	30 Police Dept.	10-Oct	J. Harvey	B. Woods	Renovation Alteration Door way opening	R. Segreto	PROJ# 2333	14-Oct
243	83 Milton Hall	7-Oct	H. Chung	J. Brown	Budgetary estimate main office relocation to front of building.	R. Segreto	14-015126	7-Oct
242	596 Fulton Center	7-Oct	M. Spence	R. Wood	change door lock on door	A. Flores	14-015191	8-Oct
241	221 Property	7-Oct	T. Anthony	T. Anthony	Budgetary estimate Mar srvs - Renovation Estimate per attached lay out	A. Flores	14-015189	8-Oct
240	83 Milton Hall	7-Oct	H. Chung	J. Brown	Budgetary estimate renovation for Photography Media-Lab + darkroom	R. Segreto	14-015125	7-Oct
239	83 Milton Hall	7-Oct	H. Chung	J. Brown	Budgetary estimate for 16z & 16ZA and Marketing PC Computer Lab. renovation	R. Segreto	14-015121	7-Oct
238	83 Milton Hall	7-Oct	H. Chung	J. Brown	Budgetary estimate hallway update for Journalism Dept.	R. Segreto	14-015117	7-Oct
237	330 NMDA	7-Oct	M. Smith	A. Parra	288	J. Loera	14-015114	7-Oct
236	330 NMDA	7-Oct	M. Smith	A. Parra	Budgetary estimate BRK loading dock metrology lab	J. Loera	14-015111	7-Oct
235	330 NMDA	7-Oct	M. Smith	A. Parra	Budgetary estimate BRK HVAC Upgrade	J. Loera	14-015101	7-Oct
234	330 NMDA	7-Oct	M. Smith	A. Parra	Budgetary estimate BRK metrology lab floor	J. Loera	14-015100	7-Oct
233	1025 Sutherland Village	3-Oct	G. Block	L. Weber	Budgetary estimate tear down bidg	R. Tarazoff	14-014774	3-Oct
232	260 Monaglie Hall	3-Oct	G. Block	L. Weber	Budgetary estimates 1.- tear down bidg and 2.- include landscaping	J. Padilla	14-014769	3-Oct
231	Lot 64 parking Lot	3-Oct	O. Watkins	T. Anthony	Budgetary estimate to correct drainage, remove and replace parking meters and	B. Poirier	14-014763	3-Oct
230	631 Center for the Arts	30-Sep	M. Reynolds	C. Slaton	Budgetary estimate A door installation by electric snop 344 and east stair	J. Padilla	14-014007	30-Sep
229	229 Cocacola training center	27-Sep	J. Hall		Budgetary estimate Mondo floor for gym area	E. Espalin	14-014006	30-Sep
228	275 Garcia Hall	27-Sep	J. Baeza	G. Block	Budgetary estimate install black board wiring room D138 and 2nd floor	R. Segreto	14-014002	30-Sep
227	275 Garcia Hall	27-Sep	J. Baeza	G. Block	Budgetary estimate construct a wall with door for a private office in room D138	R. Segreto	14-013995	30-Sep
226	282 Stucky Hall	26-Sep	P. Risner	A. McConnel	Budgetary estimate to make front desk more private	N. Franco	14-013900	30-Sep
225	301 Thomas & Brown	23-Sep	G. Haubold	M. Ochoa	Budgetary estimate to soive restroom leaking ,damaged carpet as well as aesthetic	R. Segreto	14-013236	23-Sep
224	TBD	23-Sep	G. Haubold	M. Ochoa	Budgetary estimate for possible locations for a Rail-Mit LL and anchor according	R. Segreto	14-013232	23-Sep
223	301 Thomas & Brown	23-Sep	G. Haubold	M. Ochoa	Budgetary estimate determine possible locations for electrical storage	R. Segreto	14-013231	23-Sep
222	301 Thomas & Brown	23-Sep	G. Haubold	M. Ochoa	Budgetary estimate possible locations of an experiment deck/anchor for approx. 6	R. Segreto	14-013227	23-Sep
221	394-C Genesis Center	23-Sep	J. Koenig	K. Hansen	Budgetary estimate for power generator	R. Segreto	14-013137	23-Sep
220	412-A Academic Research-A	16-Sep	J. Koenig	K. Hansen	Budgetary estimate for renovation/Alteration or office area	B. Poirier / S. McLean	14-012460	17-Sep
219	644 Chilled Water Plant	16-Sep	L. Silva	G. Haubold	Review Lighting HVAC Network / Telecom For 2 new offices	J. Padilla	Proj#2326	17-Sep
218	Carlsbad Main Bldg	12-Sep	B. Keyes	B. Keyes	Renovation see J. Loera/Poirier for details and intro.	J. Loera	Proj#2325	12-Sep
217	541 Ed & Harold Foreman	12-Sep	C. Serna	D. Monteith	Budgetary estimate Metal plates on doors in EC-III	A. Flores	14-011873	12-Sep
216	NA	12-Sep	D. Harrell	G. Haubold	Budgetary estimate trefig 1 ortugas Substation to Arrowhead research area for	H. Hubble	14-011761	12-Sep
215	330 NMDA	12-Sep	M. Smith	A. Parra	Budgetary estimate for card readers on lot gate	J. Padilla	14-011746	12-Sep
214	83 Milton Hall	9-Sep	M. Montano	C. Posadas	Installation of modular sneiving	A. Flores	14-011132	9-Sep
213	647 Roberts Hall	9-Sep	M. Howard	M. Howard	Budgetary estimate separate bell system for door entry on both 1st floor	R. Segreto	14-011126	9-Sep
212	338 Ed Services	9-Sep	B. Woods	B. Woods	Installation of plaques and castings	N. Franco	14-008987	9-Sep
211	386 College of Business	5-Sep	K. Brook	K. Brook	Budgetary estimate Re-insulation for ceiling	J. Nunez	14-009768	3-Sep
210	323 Hardman, Jacobs	5-Sep	G. Haubold	G. Haubold	Budgetary estimate for Plaza at incorporate elements of master plan	H. Hubble / H.	14-009791	3-Sep
209	126 Computer Center	27-Aug	N. Hammond	N. Grijalva	Budgetary estimate to paint white board on wall room 204	Structural	14-008759	27-Aug
208	Landscaping enhancements	27-Aug	B. Jones	Haubold	Budgetary estimate provide conceptual Design for parking lot to be converted in	H. Hubble	14-008753	27-Aug
207	251 Aquatic Center	23-Aug	F. Ortega	G. Haubold	Budgetary estimate Upgrade Filtration system for out door swimming pool	J. Nunez	14-008152	23-Aug
206	189 Jett Hall	22-Aug	C. Dyer	R. Jaquez	Budgetary estimate to move Chemical Engineering Dept. from RWI260 to RWI258	E. Espalin	14-008146	23-Aug
205	189 Jett Hall	22-Aug	C. Dyer	R. Jaquez	Budgetary estimate New stainless steel sink	Structural	14-008140	23-Aug



# TRIAGE ASSIGNMENTS

204	Geothermal Well	22-Aug	M. Peralta	N. Grijalva	Budgetary estimate to install fiber optic	J. Nunez	14-008130	23-Aug
203	321 Ac. Aquatic Center	19-Aug	L. McKee	D. Sedillo	Renovation and feasibility study mayor renovations/new construction	H. Frohnapfel	Proj# 2306	19-Aug
202	30 Police Dept.	19-Aug	J. Harvey	S. Lopez /	Budgetary estimate reopen doorway room 101A	R. Segreto	14-007168	19-Aug
201	17 Hadley Hall	19-Aug	R. Lucero	A. Pena	Budgetary estimate installation of panic button	J. Shen / MEP	14-007138	19-Aug
200	632 Parking Aux Bldg	15-Aug	O. Watkins	T. Anthony	Additional furniture system pieces to complete installation	N. Franco	Proj# 2305	16-Aug
199	C-100 FRC/Cervantes Village	15-Aug	R. Eres	L. Catlett	Budgetary estimate for stucco repaired on west side of Bldg.	J. Padilla	14-006688	16-Aug
198	373 Campus Fuel Station	15-Aug	O. Watkins	T. Anthony	Budgetary estimate for fuel pumps shutdown, removal of lines, fuel tanks and	H. Hubble	14-006694	16-Aug
197	46Z Convenient Store	9-Aug	G. Block	J. Wieber	Renovation Alteration for HVAC WO 14-000292 Not to exceed \$11,000.00	J. Nunez	Proj# 2301	12-Aug
196	36 Nason House	9-Aug	J. Garcia	J. Garcia	Budgetary estimate Replacing double doors/locks	Structural	14-005707	12-Aug
195	77 Levendecker	8-Aug	T. Carrillo	D. Thompson	Demoish existing Bldg and replace with prefabricated Bldg.	H. Hubble	Proj# 2300	12-Aug
194	244 Gerald Thomas Hall	8-Aug	J. Dlibbin	J. Dlibbin	Renovation/Alteratio Student retail store CANCELED EXISTING PROJECT # Z241	O. Vaught	Proj# 2298	12-Aug
193	590 Health and Social	8-Aug	E. Ceballos	T. Adera	Budgetary estimate repaint school social work center lobby and onterence	Structural	14-005628	12-Aug
192	184 Breland	1-Aug			ANTI-SOC HVAC repair (NO PRF)	H. Espalin	Proj# 2279	1-Aug
191	34 Biology	5-Aug	R. Preszler	J. Brown	Budgetary estimate to change room 230 to a Lab	J. Payvapiilli	14-004442	6-Aug
190	189 Jett Hall	5-Aug	J. Shen	G. Haubold	Removal of head tank, Osmosis reverse water system installation.	L. Garcia	Proj# 2292	6-Aug
189	126 UCC	5-Aug	E. Genera	N. Grijalva	Relocate offices from Jacobs Hall to UCC	D. Fernandez	Proj# 2291	5-Aug
188	330 NMDA	5-Aug	M. Smith	L. Dominguez	Budgetary estimate Carpentry wood pieces	Structural	14-004238	6-Aug
187	292Q Alamogordo Library	1-Aug	G. Walke	G. Haubold	Budgetary estimate to rearrange library stacks for ADA access and recarpet (NO wet Lab extraction/Demoish existing	D. Fernandez	14-004069	1-Aug
186	77 Acid Delinting Bldg.	29-Jul	S. McLean		RFP for Architectural Services, Project budget and project schedule	H. Hubble	Proj# 2283	30-Jul
185	All Buildings	29-Jul	G. Walke	G. Haubold	Budgetary estimate for new carpet on room 292	B. Poirier	Proj# 2284	30-Jul
184	187 Chemistry Bldg	25-Jul	M. Holguin	J. Brown	Budgetary estimate for new carpet on room 292	Structural	14-003019	26-Jul
183	632 Aux Serv Bldg	25-Jul	Tammv Anthony	Tammv Anthony	To Proceed in project estimate for acoustical panels to alleviate echo and noise	N. Franco	Proj# 2276	26-Jul
182	461 Zuhl Library	17-Jul	Elizabeth Titus	Elizabeth Titus	Renovation Alteration for a specialized Study Area	J. Pavvapiilli	Proj# 2256	17-Jul
181	363 Engineering C I	15-Jul	C. Coffelt	R. Jaquez	Budgetary estimate Design work spacer NIM AWP Coordinator office	N. Franco	14-001542	15-Jul
180	179 O'loughlin House	11-Jul	C. Gomez	G. Nevarez	Budgetary estimate Office rearrangement	N. Franco	14-001182	12-Jul
179	221 Facilities&Serv	11-Jul	B. Jones	G. Haubold	Budgetary estimate Ground storage installation and gas pumps relocation.	H. Hubble	14-001261	12-Jul
178	126 U. Computer Center	11-Jul	E. Genera		vynil/ VCI Floor under warranty	Structural	14-001260	12-Jul
177	188 Gardner Hall	11-Jul	S. Zollner	C. Slaton	Budgetary estimate movers services	Structural	14-001249	12-Jul
176	341 DACC Health Bldg	11-Jul	K.Reddington	K.Reddington	Budgetary estimate Reconfiguration Rms 281/283	R. Segreto	14-001247	12-Jul
175	341 DACC Main	11-Jul	K.Reddington	K.Reddington	Budgetary estimate Reconfiguration Rms 72/74	J. Payvapiilli	14-001242	12-Jul
174	341 DACC Main	11-Jun	K.Reddington	K.Reddington	Budgetary estimate interior demo, paint, sensor.Rm 71	J. Pavvapiilli	14-001233	11-Jul
173	154 Garcia Annex	8-Jul	C. Garrett	C. Menking	Project for lay out design/ renovation/installation BEWO 13-03/485 By	R. Gonzalez	Proj # 2264	8-Jul
172	244 Gerald Thomas	8-Jul	O. Holguin	L.Cattlett	Budgetary estimate Electrical requirements for room 356	J. Shen/MEP	14-000597	8-Jul
171	590 Health and Social	27-Jun	M. Langford	T.Adera	Project to Renovate classrooms 218 and 220 BE 13-026205	R. Gonzalez	Proj # 2246	27-Jun
170	244 Gerald Thomas	27-Jun	O. Holguin	L.Cattlett	Budgetary estimate paint estimate for rooms 273 272 356	Paint Shop	13-044291	27-Jun
169	394 Genesis	25-Jun	J.Arroyos	K. Boberg	Renovation/Alteration CMI Cabinetry	J. Loera	13-044290	27-Jun
168	244 Gerald Thomas	24-Jun	T. Crawford	L.Cattlett	Budgetary estimate modify /set up 5 desks as PRF	Structural	13-043906	24-Jun
167	541 Ed & Harrol Foremar	20-Jun	L.Nogales	R. Jaquez	Budgetary estimate room 306 remodel demolition and construction	J. Payvapiilli	13-043842	20-Jun
166	290 Feeding Research Bldg	20-Jun	T. Martinez	L.Cattlett	Budgetary estimate for electrical work as PRF List	D. Harrell	13-043590	20-Jun
165	244 G. Thomas/ 245 Tejada	17-Jun	J. Libbin	G. Haubold	Budgetary estimate move entry door, install large window and 220v4U amp	O. Vaught	13-043157	17-Jun
164	647 Robert Hall	17-Jun	L. Perez	M. Howard	Budgetary estimate window tinting on 2nd floor room 205	Structural	Cancelled per	17-Jun
163	83 Milton	17-Jun	M. Montano	No Signature	Budgetary estimate qty 2 modular sneiving cabinets	Structural	14-044819	1-Jul
162	342 FB Fieldhouse Soccer	13-Jun	D. Parten	S. Breckner	Budgetary estimate repair water damage at office and shower areas.	A. Flores/ H. Hubble	13-042902	13-Jun
161	189 Jett Hall	13-Jun	K. Ruble	R. Jaquez	Budgetary estimate 208 vac 3-phase, time delayed out let 1/66 to power an air	T. Rubadeau	13-042898	13-Jun
160	126 Computer Center	13-Jun	N. Hammond	N. Grijalva	Budgetary estimate replace wooden double doors room 218 with metal/glass	O. Vaught	13-042893	13-Jun
159	Wells Hall	06-10	G. Walke	G. Haubold	Budgetary estimate Consolidate College of Eng Spaces	O. Vaught	13-042886	13-Jun
158	ACES IT	6-Jun	C. Hera	L. Catlett	Budgetary estimate Additional electrical outlets	Electric Shop	13-042432	10-Jun
157	All Campus	3-Jun	G.Haubold/J.Carrillo	G.Haubold/J.Carril	Fire Protection Master Plan	N. Franco		3-Jun
156	Robert Hall	3-Jun	L. Perez	M. Howard	Budgetary estimate replacement of tiles	Structural	13-041528	3-Jun
155	404B ASC Tucumari	30-May	J.Box	No Signature	Budgetary estimate building repairs	H. Hubble	13-041518	3-Jun
154	404B ASC Tucumari	30-May	J.Box	No Signature	Budgetary estimate roof improvements	H. Hubble	13-041516	3-Jun
153	404B ASC Tucumari	30-May	J. Box	No Signature	Budgetary estimate restroom renovation	H. Hubble	13-041515	3-Jun
152	189 Jett Hall	30-May	D. Rockstraw	R. Jaquez	Budgetary estimate Reverse Osmosis installation	L. Garcia	13-041510	3-Jun
151	55 Chemistry Bldg	30-May	J.SpauldingW.	W. Quintana	Budgetary estimate New carpet in main office Paint /carpet room 376	Structural	13-041508	3-Jun
150	Quanset hunt	30-May	S. Surhr	S. Surhr	Budgetary estimate a man-door	Structural	13-041505	3-Jun
149	397 Engineer Complex	16-May	S. Baker	P. Martin	Budgetary estimate for court yard project.	O. Vaught	13-038844	16-May
148	172 Hadley Hall	9-May	S. Montez	D. Stuart	Budgetary estimate to replace carpet in south suite (upstairs)	R. Gonzalez-St. Maint.	13-037701	10-May
147	Corona Ranch Campus	9-May	G. Walke	G. Haubold	SWC Rangeland Sustainability: Infrastructure and modular dormitory units	H. Hubble	Proj# 2230	9-May
146	Corona Ranch Campus	9-May	G. Walke	G. Haubold	SWC Rangeland Sustainability: Infrastructure improvements and cabins units	H. Hubble	Proj# 2230	9-May
145	Alamogordo Campus	9-May	G. Walke	G. Haubold	Southern NIM Advanced Technical Education Center Phase 2 Planning and design	E. Espalin	Proj# 2229	9-May
144	Carlsbad Campus	9-May	G. Walke	G. Haubold	Carlsbad NIM, courtyard renovations, elevator enclosure and snade structure	A. Flores	Proj# 2228	9-May
143	Carlsbad Campus	9-May	G. Walke	G. Haubold	Carlsbad Child Development Ed. Center Planning and design \$195,000.00	A. Flores	Proj# 2227	9-May
142	Grants Campus	9-May	G. Walke	G. Haubold	Grants Child Development Ed. Center Planning and design \$50,000.00	J. Payvapiilli	Proj# 2111	9-May
141	Grants Campus	9-May	G. Walke	G. Haubold	Grants infrastructure improvements \$50,000.00	M. Paul	Proj# 2226	9-May
140	323,250 Hardman & Jacobs	9-May	G. Walke	G. Haubold	Infrastructure improvements \$3,250,000.00	R. Gonzalez	Proj# 2040	9-May
139	154 Garcia Annex	7-May	C. Garrett	C. Menking	Budgetary estimate for lay out design/ renovation/installation	R. Gonzalez	13-037485	7-May
138	96 Wells Hall	6-May	D. Franco	M. Peter	Budgetary estimate hallway renovation	O. Vaught	13-037481	7-May
137	189 Jett Hall	2-May	K. Ruble	R. Jaquez	Budgetary estimate install 208 vac, 50 AWP time-delayed outlet to power an air	Electric Shop	13-037086	2-May
136	126 Computer Center	2-May	R. Gottlieb	S. Cooper	Add 2nd door and Lock set keyed.	D. Fernandez	13-037083	2-May
135	189 Jett Hall	2-May	T. DobsonG.Haubold		Perform Fire cleanup and restoration work on the west wing of Jett Hall	M. Paul	13-037081	2-May
134	368 Knox Hall	3-May	C. Cadwell	P. Martin	Budgetary estimate installation and maintenance of as reverse osmosis unit			
133	342 Football practice field	2-May	S. Breckener	S. Breckener	Budgetary estimate repaint football practice timing tower	A. Flores	13-037079	2-May
132	342 Aggie Memorial Stadium	2-May	S. Breckener	S. Breckener	Budgetary estimate repaint stadium scoreboard	A. Flores	13-037078	2-May
131	619 H&SS Annex	29-Apr	M.Langford	T.Adera	Project addition to "toilow with" estimate for stack on panels ohn project #1683	N. Franco	Proj#2214	29-Apr
130	619 H&SS Annex	29-Apr	M.Langford	T.Adera	Budgetary estimate to complete receptionist desk in lobby area	N. Franco	13-037012	29-Apr
129	338 Ed Services	25-Apr	G. Walke	G. Haubold	Budgetary estimate for moves at Ed Services as Corbett Center Bldgs.	R. Gonzalez	13-036193	25-Apr
128	Lot 5	25-Apr	G. Walke	G. Haubold	Budgetary estimate Parking lot 5 to accommodate more handicapped parking	A. Looney PC/PM	13-036189	25-Apr

# TRIAGE ASSIGNMENTS

127	Aggie memorial Stadium	22-Apr	G.Rachele	S.Breckner	Budgetary Estimate replace large round hand washing basin at men's public	PLUMBING	13-035833	22-Apr
126	H&SS	22-Apr	M.Langford	T.Adera	Budgetary Estimate Redesign conference room and furniture for Aggie Memorial	O.Vaught	13-035828	22-Apr
125	ARC Bldg A 412A	22-Apr	Y. Mendoza	K. Boberg	Budgetary Estimate Opening area rooms 109, build wall room H100 & window	R.Gonzalez	13-035822	22-Apr
124	Ed & Harold Foreman EC-III	22-Apr	C. Serna	P. Sullivan	Budgetary Estimate for additional outlets on 1st, 2nd & 3rd floors	Elec/Custodial Shop	13-035819	22-Apr
123	Streets Zone 2100	17-Apr	D. Church	D. Harrell	Prep/Place HVAC and install striping & paving	S. Dyer	Proj# 2206	22-Apr
122	Utility Tunnel	12-Apr	D. Church	D. Harrell	Feasibility Study for structural integrity or bid.	D. Church	Proj# 2205	15-Apr
121	ARC 412B	12-Apr	J. Hallem	T. Burgin	Installation of Charging Station BEVO 13-033624 Proj# 2204	S. Dyer	13-035349	15-Apr
120	425 Ley PSRC Greenhouse	10-Apr	T. Martinez	L. Catlett	Roof panels	R. Segreto	Proj# 2203	11-Apr
119	293 AS Carlsbad	4-Jan	B. Stephens	R.Keves	Budgetary Estimate Improve patient flow/privacy	A. Flores / J. Loera	13-035013	11-Apr
118	293 AS Carlsbad	1-Apr	B. Stephens	R.Keves	Budgetary Estimate Transportation, parking accessibility, improvements for all	A. Flores	13-033661	1-Apr
117	293 AS Carlsbad	1-Apr	B. Stephens	R.Keves	Budgetary Estimate Boiler system replacement	J. Loera	13-033659	1-Apr
116	293 AS Carlsbad	1-Apr	B. Stephens	R.Keves	Budgetary Estimate Drainage and Accessibility for NW corner of bldg	A. Flores	13-033664	1-Apr
115	412B ARC B	1-Apr	J. Hallem	T. Burgin	Budgetary Estimate to set up a place to charge and secure a golf cart.	S. Dyer	13-033624	1-Apr
114	246 Small Animal Lab03-25	25-Mar	D. Thompson	L. Catlett	Budgetary Estimate for renovation upgrade heating and cooling	Engineering	13-033554	1-Apr
113	211 Rentfrow Gym	25-Mar	H.Cooles	M.Morehead	Budgetary Estimate Disco Ball Installation	Electric Shop	13-033384	25-Mar
112	343 Air test facility	21-Mar	D.Shearer	D.Shearer	Correct safety hazard as Budgetary Estimate WO#13-029474	Electric Shop	13-033196	
111	590 Health & SS	21-Mar	N. Fritsch	T.Adera	Project addition to follow with estimate for stack on panels on project #1683	N. Franco	13-033379	25-Mar
110	Data Center	21-Mar	M.Stark	S.Cooper	New construction Budgetary estimate WO 13-031402 install utility cart and	S. Dyer	2200	
109	647 Roberts Hall	21-Mar	K. Huddleston	M.Howard	Budgetary Estimate Reconfiguration of room 205 into 3 offices	R. Gonzalez	13-033099	
108		21-Mar			PKF was cancelled.			
107	903/Utility Tunnel	14-Mar	D. Church	D. Harrell	Feasibility Study Engineering Study Tunnel System and Utilities	D. Church	2190	13-Mar
106	389 Music Center	14-Mar	D. Church	D. Harrell	Renovation/Alteration FY 12 REROOF	J. Loera	2193	13-Mar
105	902/U006 Sewer/Storm Drain	14-Mar	D. Church	D. Harrell	Feasibility Study FY 13- Storm Drainage Test Remediation	D. Church	2192	13-Mar
104	82 Biology Annex	14-Mar	J. Nunez	D. Harrell	Repair maintenance project replace drains allow trapguard rubber gasket on floor	J. Nunez	2191	13-Mar
103	425 Ley PSRC Greenhouse	14-Mar	T. Martinez	L. Catlett	Budgetary Estimate for roof panels	A.Looney	13-031778	13-Mar
102	267 Fire Station	14-Mar	J Carrillo	G. Haubold	Budgetary Estimate remove wall and entry door	A. Flores	13-031781	13-Mar
101	126 Computer Center	14-Mar	N. Grijalva	S. Cooper	Budgetary Estimate Repair/patcn and paint work ~7000sqft	S.Morgan	13-031766	13-Mar
100	590 Health & SS	14-Mar	N. Fritsch	T. Adera	Budgetary Estimate Offices and classrooms to electronic key card access	R. Gonzalez	13-031760	13-Mar
99	126 Computer Center	8-Mar	M.Stark	S. Cooper	Budgetary Estimate out side planter area to be bricked	S. Dyer	13-031402	11-Mar
98	288 Guthrie	8-Mar	Y. Sanchez	K. Brook	Budgetary Estimate remodel women's 2nd floor batrooms	A. Flores	13-031395	11-Mar
97	Farm and Ranch	7-Mar	P.Pines	D.M	Budgetary Estimate as attached motor pool/ recycling/waste services	Recycling and solid	13-030673	5-Mar
96	267 Fire Station	4-Mar	J Carrillo	M. Acosta	Budgetary Estimate New electrical stove appliance	N. Franco	13-030685	5-Mar
95	389 Music Center	4-Mar	L. Chaffin	J. Brown	Budgetary Estimate Replace Hardware on doors	Access Control	13-030676	5-Mar
94	184 Jett Hall	28-Feb	K. Ruble	D. Monteith	Budgetary Estimate to determinate if air source could provide 180 PSI AT 2.5 cu	L.Garcia	13-030634	4-Mar
93	N213 Delta Zeta Sorority	22-Feb	A. Hunter	A. Hunter	Budgetary Estimate new ventilation system for nurse director bathroom, repair	R. Gonzalez	13-029601	26-Feb
92	293 A Carlsbad	21-Feb	B. Stephens	J. Gratta	Renovation/Alteration	A. Flores	2175	26-Feb
91	All Campus	21-Feb	G. Walke	G. Haubold	Prototype for campus advertising	O. Vaught	2180	28-Feb
90	211 Rentfrow Gym	21-Feb	B. Woods	M. Morehead	Create Fundraising Material	O. Vaught	13-029972	28-Feb
89	343 Engineering	21-Feb	C. Ricketts	R. Jaquez	Budgetary Estimate GFI breakers as run underground conduit	S. Dyer	13-029474	26-Feb
88	60 Williams Hall	18-Feb	J. Barello	G. Haubold	J. McGinn will provide PKF	P. Chavez	13-029051	
87	267 Fire Dept.	18-Feb	M Acosta	G. Haubold	Budgetary Estimate Building a new Fire Station w/training tower	A. Flores	13-028858	18-Feb
86	267 Fire Dept.	18-Feb	G. Walke	G. Haubold	Budgetary Estimate Remodel or dormitory at Fire Station	A. Flores	13-028856	18-Feb
85	647 Roberts Hall	14-Feb	L. Perez	M. Howard	BE WO Seal tub/shower	S. Maintenance	13-028549	14-Feb
84	647 Roberts Hall	14-Feb	L. Perez	M. Howard	Budgetary Estimate Add sec stall and neat to restroom	J. McGinn	13-028547	14-Feb
83	647 Roberts Hall	14-Feb	L. Perez	M. Howard	Budgetary Estimate Remove tub, relocate toilet new door in bathroom	J.Pavvapiilly	13-028545	14-Feb
82	288 Guthrie Hall	14-Feb	Y. Sanchez	K. Brook	Budgetary Estimate Repair wall for water damage	N. Franco	13-028543	14-Feb
81	394-C Genesis Center	11-Feb	P. Garcia	K. Harsen	Budgetary Estimate Patch and paint room 134	Paint Shop	13-028020	11-Feb
80	285 Corbett Center	6-Feb	J. Nevarez	J. Nevarez	Budgetary Estimate wiring/Conduit blackboard door access system	Alarm Services	13-027996	11-Feb
79	Aggie memorial Stadium	6-Feb	M. Boston	M. Boston	Installation of artificial turf	A. Flores	13-027497	5-Feb
78	225 Astronomy	4-Feb	L. Garcia	G. Haubold	Renovation/Design to improve HVAC system	On hold till Feb 18		
77	172 Hadley Hall	4-Feb	J. Nunez	D. Harrell	Renovation to address air quality issues	On hold till Feb 18		
76	Campus	4-Feb	J. Nunez	D. Harrell	Feasibility Study Fume Hoods and Exhaust System TBK	On hold till Feb 18		
75	Campus several locations	4-Feb	J. Nunez	D. Harrell	Fume Hood Issues plugging HVAC	On hold till Feb 18		
74	60 Williams Hall	4-Feb	J. Nunez	D. Harrell	Renovation/Design for mechanical exhaust issues	On hold till Feb 18		
73	368 Knox Hall	4-Feb	J. Nunez	D. Harrell	Renovation/Design for mechanical exhaust issues	On hold till Feb 18		
72	251 Aquatic Center	4-Feb	S. Green	D. Sedillo	Budgetary Estimate F/G N Restrooms	J. Robinson	13-027207	4-Feb
71	590 Health & SS	4-Feb	M. Langford	T. Adera	Budgetary Estimate Convert offices to Research Center	O. Vaught	13-027201	4-Feb
70	288 Guthrie Hall	4-Feb	Y. Sanchez	K. Brook	Budgetary Estimate Painting entire bldg. exterior BRR FY14	O. Vaught	13-027185	4-Feb
69	SW Region Experiment St	31-Jan	A.Rosenthal	R. Jaquez	Budgetary Estimate Reroof Photovoltaic Research Center	R. Gonzalez	13-026683	31-01
68	330 NMDA	31-Jan	M. Smith	M. Smith	Budgetary Estimate Patch noises, repaint, remove power pole, replace	O. Vaught	13-026685	31-01
67	596 Fulton Center	31-Jan	M. Spencer		Budgetary Estimate re key doors	R. Gonzalez	13-026678	31-01
66	396 Music Bldg.	31-Jan	L. Chaffin	J. Brown	Budgetary Estimate New Security Doors	J.Pavvapiilly	13-026677	1/2/2014
65	Fabian Garcia	31-Jan	T. Martinez	S. Loring	BE New Electrical Light line	Electric Shop	13-026670	31-Jan
64	338 Ed Services	28-Jan	J.Pavvapiilly	M. Hernandez	BE renovate entrance area	J.Pavvapiilly	13-026196	28-Jan
63	Presidio Park	28-Jan	M. Peralta	S.Cooper	BE install conduit for wireless internet Acces	S. Dyer	13-026235	28-Jan
62	590 H & S S	24-Jan	N. Fritch	T. Adera	BE renovate classrooms 218 and 220	R. Gonzalez	13-026205	28-Jan
61	10 Goddard Hall	24-Jan	T. Dobson	G. Haubold	BE paint, seal, rescreen windows, xeriscape as PKF	O. Vaught	13-026159	28-Jan
60	83 Milton Hall	18-Jan	H. Chung	J. Brown	BE renovating Computer Center	S.Morgan	13-025272	18-Jan
59	632 Barns & Nobel	18-Jan	J.Gamon	K.Doolittle	BE install a roof hatch safety railing system	Struct. Maint.	13-025268	18-Jan
58	83 Milton Hall	17-Jan	J.Sanchez	J.Maupin	BE Additional proximity card reader	R. Gonzalez	13-025263	18-Jan
57	32 Young Hall	10-Jan	L. Luijan	J. Brown	BE install and provide larger sink in kitchen	Plumber Shop	13-024056	14-Jan
56	83 Milton Hall KRWG	10-Jan	A. Velarde	M Howard	BE window replacement for rooms 109, 109G & 110	J.Pavvapiilly	13-024053	14-Jan
55	412 Academic Research	10-Jan	D. Kaczmarek	G.Haubold	BE /Feasibility study provide/install 16 generators	J.Pavvapiilly	13-024039	14-Jan
54	387C-100 Fam.Resourc	8-Jan-13	Esther Devall	Jack Kirby	new chain-link fence at Family Resource Center	Grounds	13-023559	8-Jan-13
53	83 Milton Hall KRWG	8-Jan-13	Adrian Velarde	Jack Kirby	Replace Broken/Stained Ceiling Tiles-KRWG Studio	Struct. Maint.	13-023553	8-Jan-13
52	605 Chamisa Bldg	8-Jan	D. Bosch	S.Cooper	BE Conduit for security cameras	R. Gonzalez	13-024016	14-Jan
51	301 Thomas&Brown	8-Jan	B. Smith	J.Kirby	Replace 5 set of exterior doors	R. Gonzalez	PROJ 2149	8-Jan

# TRIAGE ASSIGNMENTS

50	184 Breland Hall	8-Jan	C. Brown	J. Brown	BE Improves for Geography Dept.	Lock Shop	13-024067	14-Jan
49	Various Locations	7-Jan	D. Church	G. Haubold	Replace water hydrants	S. Dyer	PROJ 2152	14-Jan
48	Various Locations	7-Jan	D. Church	G. Haubold	Replace water hydrants	S. Dyer	PROJ 2152	14-Jan
47	Various Locations	7-Jan	D. Church	G. Haubold	Anti Infiltration sewer	S. Dyer	PROJ 2152	14-Jan
46	Various Locations	7-Jan	D. Church	G. Haubold	water valve replacement	S. Dyer	PROJ 2152	14-Jan
45	184 Breland Hall	7-Jan	D. Church	G. Haubold	Installation of new water source and fire hydrant	S. Dyer	PROJ 2152	14-Jan
44	189 Jett Hall	7-Jan	J. Kirby/ C.Dyer	G. Haubold	Replace ment or damaged doors BE 13-023016	R. Gonzalez	PROJ 2150	7-Jan
43	461 Zuhl Library	20-Dec	N. Lee	E. Titus	BE Replace acoustical wall covering	A. Flores	13-022400	20-Dec
42	461 Zuhl Library	20-Dec	N. Lee	E. Titus	BE Create new student learning	A. Flores	13-022407	20-Dec
41	461 Zuhl Library	20-Dec	N. Lee	E. Titus	BE Repair all stairweils	A. Flores	13-022393	20-Dec
40	278 Branson library	20-Dec	N. Lee	E. Titus	BE Renovation of restrooms	A. Flores	13-022392	20-Dec
39	551 Skeen Hall	18-Dec	P. Havstad	D. Thompson	Renovation to install new autoclave	A. Flores	PROJ 2147	18-Dec
38	126 Computer center	18-Dec	F. Ostos	S. Cooper	BE To replace panels by walls door to install	S. Morgan	13-022387	20-Dec
37	154 Garcia Annex	17-Dec	L. Spencer	C. Chavez Kelley	BE install door rooms 136 138	SM I. Paz	13-022384	20-Dec
36	391 Science Hall	13-Dec	D. LoConto	J. Brown	BE Remove walls and window <del>PROJ 2145</del>	S. Dyer	13-021377	13-Dec
35	34 Foster Hall	13-Dec	R. Preszler	J. Brown	BE Security <del>PROJ 2144</del>	J. Payvapilly	13-021374	13-Dec
34	77 Acid Delinting Bldg.	10-Dec	T. Martinez	L. Cattlett	BE Remodel or replace bldg.	A. Flores	13-020776	6-Dec
33	Business Complex	3-Dec	Y. Sanchez	K. Broon	Remodel Gutnerie room 400 remodel	S. Morgan	PROJ 2141	11-Dec
32	Genesis Center A	4-Dec	K. Boburv	J. Koenii	Remodel room 116	S. Dyer	13-020609	6-Dec
31	172 Hadley Hall	3-Dec	K. Vazquez	R. Prescott	BE Finalize completion of room 130	S. Morgan	13-021044	11-Dec
30	77 ARC-A	6-Dec	T. Martinez	L. Cattlett	Patch and paint 9 rooms <del>A. Flores 13-019915</del>	Paint Shop	13-021698	17-Dec
29	211 Rentfrow Gym	29-Nov	R. Wood	M. Morehead	BE to up date budget estimate for gym renovation.	J. Pavvapilly	13-019586	29-Nov
28	321 Delamater AC	29-Nov	R. Wood	M. Morehead	BE Bldg. renovation.	J. Pavvapilly	13-019582	29-Nov
27	364 Clara Bell	29-Nov	J. Miller	Not signed	BE expansion of writing center. <del>PROJ 2143</del>	S. Morgan	13-021382	13-Dec
26	554 Softball	29-Nov	D. Parten	S. Breckner	BE Replace subfloor in softball meeting room as storage area	J. Pavvapilly	13-019573	29-Nov
25	189 Jett Hall	29-Nov	C. Dyer	RB Jaquez	RE-install floor tume hood as BE 12-029091	A. Flores	PROJ 2128	29-Nov
24	28 Jett Hall	26-Nov	D. Rockstraw	D. Rockstraw	BE Material lift Elevator installation	A. Flores	13-020486	5-Dec
23	28 Jett Hall	26-Nov	D. Rockstraw	D. Rockstraw	BE Labs to be renovated	A. Flores	13-020481	5-Dec
22	292J Alam S Union Bldg.	26-Nov	N. Montgomery	N. Montgomery	Electric Switchboard Breaker replacement	O. Vaught	PROJ 2128	26-Nov
21	187 Chemistry Bldg.	26-Nov	M. Wiggins	W. Quintana	BE Project Labs to be renovated	S. Dyer	13-019334	26-Nov
20	CHSS 2nd Floor	26-Nov	N. Fritch	T. Adera	Estimate for door installation at lobby	R. Gonzalez	13-018805	21-Nov
19	172 Hadley Hall	15-Nov	R. Valdez	D. Stuart	172 Hadley Hall install outdoor WP	Electric Shop	13-018472	15-Nov
18	137 Breeland Hall	15-Nov	S. De Mar	J. Brown	137 Breeland Hall Remove door and door jam room 137	Sman Shop	13-018459	15-Nov
17	468 Coca cola Bldg.	12-Nov	J. Hall	S. Breckner	468 COCACOLA WEIGHT TR BE FOR FIRE ALARM SYSTEM	J. Robinson	13-017870	12-Nov
16	Grants Campus	12-Nov	D. Christmann	G. Yanke	Planning for the Child Development Ed Center	J. Pavvapilly	PROJ 2111	12-Nov
15	315Q Marinez Hall	8-Nov	D. Christmann	G. Yanke	Renovation of student testing center	J. Pavvapilly	PROJ 2109	8-Nov
14	189 Jett Hall	8-Nov	C. Dyer	D. Rockstraw	RE install tume hood	A. Flores	PROJ 2108	8-Nov
13	292J Student Union Bldg.	7-Nov	N. Montgomery	N. Montgomery	Major Electrical Issue broken main breaker	O. Vaught	13-017507	7-Nov
12	359 Gordon Watts	5-Nov	B. Lewis	L. Cattlett	Estimate for renovation electrical subpanel/HVAC	A. Flores	PROJ 2107	8-Nov
11	293A CABCC	13-Sep	B. Stevens	J. Gratton	BE Biology Lab remodel	A. Flores	13-017013	2-Nov
10	56 Dove Hall	29-Oct	T. Byford	T. Byford	FS Electrical installation.	R. Gonzalez	13-017647	8-Nov
9	306 Leyendecker	29-Oct	T. Martinez	L. Cattlett	Estimate to remodel	SM/T. Dobson	13-016276	29-Oct
8	344 Gin/Cotton Bldg.	25-Oct	T. Martinez	L. Cattlett	Remodel Gin/Cotton Bldg.	A. Flores	13-017901	12-Nov
7	JTH ASC at Mora	25-Oct	O. Burney	D. Thomson	Repair Cooler+Freezer+Roor install Electrical outlets	S. McLean	13-016042	26-Oct
6	Parking 7, 7B+8	25-Oct	O. Watkins	T. Anthony	Slurry seal, Clean, roll, remove and replace portable curbs	A. Flores	PROJ 2091	26-Oct
5	Parking 14, 16+70	25-Oct	O. Watkins	T. Anthony	Slurry seal, Clean, roll, remove and replace portable curbs	A. Flores	PROJ 2090	26-Oct
4	551 Skeen Hall	18-Oct	P. Cooke	L. Cattlett	Compress air installation	J. McGinn	PROJ 2085	12-Nov
3	590 H&SS	18-Oct	N. Fritch	T. Adera	BE move copier machine	SM/Elect.	13-015230	19-Oct
2	551 Skeen Hall	18-Oct	B. Hunter	L. Cattlett	BE remove Freon from ice machine	HVAC/T. Dobson	13-015400	22-Oct
1	83 Milton	18-Oct	H. Chung	J. Brown	BE for remodel one large classroom in to 2 labs	R. Gonzalez	13-015009	10-Oct
	83 Milton Hall	5-Feb	A. Velarde	M. Howard	DISH DEMO AND REPLACE	J. Padilla	Proj# 2393	6-Feb
	PanAm, Aggie memorial,	5-Feb	A. Velarde	M. Howard	Project approval <del>WUBE 14-052113</del>	J. Padilla	Proj# 2394	6-Feb