



High Level Timeline

ID	Task Name	Duration			Jun 2011				Jul 2011				Aug 2011				Sep 2011				Oct 2011				Nov 2011				Dec 2011				Jan 2012	
			5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25
1	Installation and Setup	2w	[Blue bar spanning 5/22 to 6/5]																															
2	Business Process Analysis	9.2w	[Blue bar spanning 6/12 to 8/14]																															
3	Develop and Test	10.8w	[Blue bar spanning 8/21 to 10/16]																															
4	Pilot Testing	5w	[Blue bar spanning 10/23 to 11/13]																															
5	Implementation and Training	7w	[Blue bar spanning 11/27 to 1/1]																															