

HIGHLEVEL TIMELINE

ID	Task Name	Dec 2011				Jan 2012				Feb 2012				Mar 2012				Apr 2012				May 2012				Jun 2012				Jul 2012				Aug 2012		
		12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/4	3/11	3/18	3/25	4/1	4/8	4/15	4/22	4/29	5/6	5/13	5/20	5/27	6/3	6/10	6/17	6/24	7/1	7/8	7/15	7/22	7/29
1	Setup	[Blue bar spanning Dec 12/4 to Jan 1/1]																																		
2	Business Process Analysis	[Blue bar spanning Dec 12/4 to Feb 2/12]																																		
3	Develop and Test	[Blue bar spanning Feb 2/12 to Jun 6/24]																																		
4	Implementation and Training	[Blue bar spanning Jul 7/1 to Aug 8/12]																																		